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Guidance Notes on the Use of 

The Standard Bidding Document (SBD) 

This Standard Bidding Document for Procurement of Works, has been prepared by the Government of Nepal 

(GoN), Public Procurement Monitoring Office (PPMO) to facilitate procurement of Works through 

National competitive bidding (NCB) procedure (Procurement of value up to NRs. 20 Million, without 

Qualification Requirement) and is applicable to all the Public Entities as defined in the Public 

Procurement Act, 2063. 

Guidance notes in the Standard Bidding Document within the left square bracket and right square bracket 

and guidance footnotes are intended as information for preparing the bidding documents and hence should be 

deleted in the final document. 

This document has 9 Sections, of which Section I (Instructions to Bidders) and Section VIII (General 

Conditions of Contract) must not be altered or modified under any circumstances. The Invitation for Bid 

(IFB) is a copy for advertisement that provides relevant and essential information to help the Bidders to 

decide whether or not to participate in the particular bidding process; this is provided in the Biding 

Document for information only.  

The Procuring Entity should provide its specific needs in the Bid Data Sheet (BDS), the Special Conditions 

of Contract (SCC) and the detailed requirements of the procurement in the Works Requirements.  

This Standard Bidding Document, when properly completed should provide all the information that a 

Bidder needs in order to prepare and submit a bid. This should also provide a sound basis on which a 

Procuring Entity can fairly, transparently and accurately carry out evaluation of the Bids received from the 

bidders.  

The Procuring Entity, before publishing the Invitation for Bids, should identify and approve from the 

competent authority the procurement requirements, its technical features, and cost estimate. Furthermore, 

the Procuring Entity should keep in mind the availability of the budget and possible slicing and packaging 

of the procurement requirements.  

If any amendments on Public Procurement Act 2063 or Public Procurement Regulation 2064 are made, the 

Procuring Entity shall incorporate such amendments when preparing a particular Bidding Document. 

Brief description of different sections of the Standard Bidding Document and how a Procuring Entity should 

use these when preparing a particular Bidding Document is detailed below: 



SECTION I 

Instructions to Bidders (ITB) 

This Section provides relevant information to help the Bidders to prepare their Bids. Information is 

also provided on the submission, opening, and evaluation of Bids and on the award of Contract. 

The Instructions to Bidders (ITB) specify the procedures that regulate the bidding process. The ITB 

contain standard provisions that have been designed to remain unchanged and to be used without 

modifying their text. The ITB clearly identify the provisions that may need to be specified for a 

particular bidding process and require that such specification be introduced through the BDS. 

The Instructions to Bidders are not a Contract document and, therefore, are not a part of the Contract. 

SECTION II 

Bid Data Sheet (BDS) 

The Bid Data Sheet (BDS) contains information and provisions that are specific to each bidding process. 

The Employer must specify in the BDS provisions that supplement the information and requirements specified 

in Section I, Instructions to Bidders. All information shall be provided; no clause shall be left blank. 

To facilitate the preparation of the BDS, the clauses in the BDS format are numbered with the same 

numbers as the corresponding ITB clauses. The instructions included in the BDS are to guide the 

Employer on how to enter all required information. 

SECTION III 

Evaluation and Eligibility Criteria 

The purpose of the Evaluation and Eligibility Criteria is to specify the criteria that 

determine the substantially responsive bid closest to the Average Bid Price and the qualifications of the 

Bidder to perform the contract. In determining the Evaluation and Eligibility Criteria, the Procuring Entity 

shall follow the guidance incorporated on this section and shall not limit the competition. 

The Evaluation and Eligibility Criteria is not a part of the Contract document. 



SECTION IV 

Bidding Forms 

This Section contains the forms which are to be completed by the Bidder and submitted as part of his Bid. 

This Section provides the standard format for the Letter of Bid, table of price adjustment data, Bid Security 

Form, and Bidder's information forms to be submitted by the Bidder.  

SECTION V 

Works Requirements 

This section contains the volumes of information that describe the Works to be constructed and includes 

Specification, the Drawings, and supplementary information that describe the Works to be procured.  

SECTION VI 

Bill of Quantities (BOQ) 

This Section provides estimated information on the itemized quantities in sufficient detail to 

distinguish between the different classes of Works to be performed by the bidder and enable to the Bidder to 

prepare priced bill of quantities efficiently and accurately.  

SECTION VII 

General Conditions of Contract (GCC) 

The GCC contain standard provisions that have been designed to remain unchanged and to be used 

without modifying their text. This Section provides the General Conditions of Contract that will apply to 

the Contract for which the Biding document is issued. The GCC clearly identify the provisions that may 

normally need to be specified for a particular bidding process and require that such information be 

introduced through the SCC 



SECTION VIII 

Special Conditions of Contract (SCC) 

The contents of this Section supplement Section VII: General Conditions of Contract. The Special 

Conditions of Contract shall be prepared by the Procuring Entity.  

The Special Conditions of Contract (SCC) contain provisions that the GCC require be specified for a 

particular bidding process. The Employer should include at the time of issuing the Bidding Document, all 

information that the GCC indicate shall be provided in the SCC. No SCC Clause should be left blank.  

To facilitate the preparation of the SCC, the Clauses in the SCC format are numbered with same 

numbers as the corresponding GCC Clauses. The instructions included in the SCC are to guide the 

Employer to provide the required information.  

The SCC is a part of the Contract Document; therefore, the Procuring Entity shall provide the 

information in appropriate manner as indicated in the SCC.  

SECTION IX 

Contract Forms 

This Section contains the Sample format for Letter of Intent, Letter of Acceptance, Contract Agreement 

Form, the forms for Performance Security, Advance Payment Security and Retention Money. 
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Invitation for Hard Copy Bids 
Kathmandu Metropolitan City Office KMC Ward 8, 

Jayabageswori Kathmandu, Nepal 
Invitation for Bids No: 02-02-083-084-NCBW-Ward 8-KMC 

Date of publication:2083-06-23 
1. Kathmandu Metropolitan City Office KMC Ward 8,   Jayabageswori invites hard copy bids

from Nepalese eligible bidders for the construction of

Futsal Construction Work at Guheswori Panchakanya Tole to Balkumari marga. e works is NRs. under National Competitive 12542529.19 (One CroreTwenty Five lakh forty two thousand five hundred twenty nine rupees and ninteen paisa onlyBidding procedures. The estimated amount for th

2. Eligible Bidders may obtain further information and inspect the Bidding Documents at the office of

Kathmandu Metropolitan City Office KMC Ward 8, Jayabageswori Kathmandu, Nepal
3. A complete set of Bidding Documents may be purchased from the office [Kathmandu Metropolitan City

Office KMC Ward 8, Jayabageswori  and the office [insert name and address] by eligible Bidders on

the submission of a written application, along with the copy of company/firm registration certificate, and

upon payment of a non-refundable fee of 3000 till 2083/07/13during office hours in the account as
specified below.

Name of the Bank: NIC Asia Bank Ltd.. Name of Office: Kathmandu Metropolitan City,Jayabageswori,Ward8  

Office Code no. :…………….. Account no.: 0012050061475043
Rajaswa (revenue) Shirshak no. : …………………………. 

4. Pre-bid meeting shall be held at Kathmandu Metropolitan City,Jayabageswori,Ward8  at 2083/07/9 

5. Hard copy bids must be submitted to the office Kathmandu Metropolitan
City,Jayabageswori,Ward8   by hand/courier or through PPMO website www.bolpatra.gov.np/

egpon or before 12:00 pm on 2083/07/13. Bids received after this deadline will be rejected.

6. The bids will be opened in the presence of Bidders' representatives who choose to attend at

2083/07/13 at the office of Kathmandu Metropolitan City,Jayabageswori,Ward8  . Bids must be

valid for a period of [Insert number of days] from the bid submission deadline and must be

accompanied by a bid security or scanned copy of the bid security in .pdf format in case of e-bid,

amounting to a minimum of 3,20,000.00(2 to 3 % of estimated amount without VAT and

Contingencies but including PS)], which shall be valid for 30 days beyond the validity period of

the bid (i.e. [Insert Date])

7. If the last date of purchasing and /or submission falls on a government holiday, then the next

working day shall be considered as the last date. In such case the validity period of the bid and

bid security shall remain the same as specified for the original last date of bid submission.

2A brief description of the type of work shall be provided including quantities of major works, location of the project 

and other information necessary to enable potential bidders to decide whether to respond to the invitation, 
3The time interval between last purchasing date and last submission date shall not be more than one day. 
4If pre-bid meeting shall not be held delete this para and renumber other paras.] 

http://www.bolpatra.gov.np/egp
http://www.bolpatra.gov.np/egp
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SECTION– I: Instructions to Bidders 

This section specifies the procedures to be followed by Bidders in the preparation and submission of 

their Bids. Information is also provided on the submission, opening, and evaluation of bids and on 

the award of contract. 

A. General

1. Scope of Bid 1.1 In connection with the Invitation for Bids indicated in the Bid Data Sheet 

(BDS), the Employer, as indicated in the BDS, issues this Bidding Document 

for the procurement of Works as specified in Section V (Works Requirements). 

The name, identification, and number of lots (Contracts) / multiple contracts 

of the National Competitive Bidding (NCB) are provided in the BDS. 

1.2 Throughout this Bidding Document: 

(a) the term “in writing” means communicated in written form and delivered

against receipt through e-GP system or e-mail or fax or courier;

(b) except where the context requires otherwise, words indicating the

singular also include the plural and words indicating the plural also

include the singular; and

(c) “day” means calendar day.

2. Source of Funds 2.1 GoN Funded: In accordance with its annual program and budget, approved 

by the GoN, the implementing agency indicated in the BDS plans to apply a 

portion of the allocated budget to eligible payments under the contract(s) for 

which this Bidding Document is issued. 

 Or  

Public Entities' own Resource Funded: In accordance with its annual program 

and budget, approved by the public entity, the implementing agency indicated 

in the BDS plans to apply a portion of the allocated budget to eligible 

payments under the contract(s) for which this Bidding Document is issued. 

Or 

DP Funded: The GoN has applied for or received financing (hereinafter 

called “funds”) from the Development Partner (hereinafter called “the 

DP”) indicated in the BDS toward the cost of the project named in the BDS. 

The GoN intends to apply a portion of the funds to eligible payments under 

the contract(s) for which this Bidding Document is issued. 

2.2 DP Funded: Payment by the DP will be made only at the request of the GoN and 

upon approval by the DP in accordance with the terms and conditions of the 

financing agreement between the GoN and the DP (hereinafter called the 

“Loan/Grant Agreement”), and will be subject in all respects to the terms and 

conditions of that Loan/Grant Agreement. No party other than the GoN shall 

derive any rights from the Loan Agreement or have any claim to the funds. 

3. Fraud and

Corruption
3.1 Procuring Entities as well as bidders, suppliers and contractors and their sub-

contractors under GoN/DP-financed contracts, shall adhere to the highest 
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standard of ethics during the procurement and execution of such contracts. 

In pursuance of this; 

(a) the Employer adopts, for the purposes of this provision, the terms as

defined below:

(i) “corrupt practice” means the offering, giving, receiving, or

soliciting, directly or indirectly, anything of value to influence

improperly the actions of another party;

(ii) “fraudulent practice” means any act or omission, including a

misrepresentation, that knowingly or recklessly misleads, or

attempts to mislead, a party to obtain a financial or other benefit

or to avoid an obligation;

(iii) “coercive practice” means impairing or harming, or threatening to

impair or harm, directly or indirectly, any party or the property of

the party to influence improperly the actions of a party;

(iv) “collusive practice” means an arrangement between two or more

parties designed to achieve an improper purpose, including

influencing improperly the actions of another party.

(v) “obstructive practice” means (a) deliberately destroying, falsifying,

altering, or concealing of evidence material to an investigation; (b)

making false statements to investigators in order to materially 

impede an investigation; (c) failing to comply with requests to 

provide information, documents, or records in connection with an 

investigation; (d) threatening, harassing, or intimidating any party 

to prevent it from disclosing its knowledge of matters relevant to 

the investigation or from pursuing the investigation; or (e) 

materially impeding GoN/DP’s contractual rights of audit or 

access to information; and 

(vi) “integrity violation” is any act which violates Anticorruption Policy,

including (i) to (v) above and the following: abuse, conflict of

interest, violations of GoN/DP sanctions, retaliation against

whistleblowers or witnesses, and other violations of Anticorruption

Policy, including failure to adhere to the highest ethical standard.

(b) the Employer will reject a proposal for award if it determines that the

Bidder recommended for award has, directly or through an agent, engaged

in corrupt, fraudulent, collusive, coercive, or obstructive practices or other

integrity violations in competing for the contract;

(c) DP will cancel the portion of the financing allocated to a contract if it

determines at any time that representative(s) of the GoN or of a beneficiary

of DP-financing engaged in corrupt, fraudulent, collusive, or coercive

practices or other integrity violations during the procurement or the

execution of that contract, without the GoN having taken timely and

appropriate action satisfactory to DP to remedy the situation.

(d) DP will impose remedial actions on a firm or an individual, at any time,
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in accordance with DP's Anticorruption Policy and related Guidelines (as 

amended from time to time), including declaring ineligible, either 

indefinitely or for a stated period of time, to participate in DP-financed, -

administered, or -supported activities or to benefit from an DP-financed, 

-administered, or -supported contract, financially or otherwise, if it at

any time determines that the firm or individual has, directly or through

an agent, engaged in corrupt, fraudulent, collusive, coercive, or

obstructive practices or other integrity violations; and

(e) The Contractor shall permit the GoN/DP to inspect the Contractor’s

accounts and records relating to the performance of the Contractor and to

have them audited by auditors appointed by the GoN/DP, if so required

by the GoN/DP.

3.2 The Bidder shall not carry out or cause to carry out the following acts with 

an intention to influence the implementation of the procurement process or the 

procurement agreement:  

(a) give or propose improper inducement directly or indirectly,

(b) distortion or misrepresentation of facts,

(c) engaging in corrupt or fraudulent practice or involving in such act,

(d) interference in participation of other competing bidders,

(e) coercion or threatening directly or indirectly to cause harm to the

person or the property of any person to be involved in the

procurement proceedings,

(f) collusive practice among bidders before or after submission of bids for

distribution of works among bidders or fixing artificial/uncompetitive

bid price with an intention to deprive the Employer the benefit of open

competitive bid price,

(g) contacting the Employer with an intention to influence the Employer

with regards to the bids or interference of any kind in examination and

evaluation of the bids during the period from the time of opening of

the bids until the notification of award of contract.

3.3 PPMO, on the recommendation of the Procuring Entity may blacklist a 

Bidder for a period of one (1) to three (3) years for its conduct including on 

the following grounds and seriousness of the act committed by the bidder:  

(a) if convicted by a court of law in a criminal offence which disqualifies

the Bidder from participating in the contract,

(b) if it is established that the contract agreement signed by the Bidder was

based on false or misrepresentation of Bidder’s qualification information,

(c) if it at any time determines that the firm has, directly or through an agent,

engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices

in competing for, or in executing, a GoN/DP-financed contract.

(d) if the successful bidder fails to sign the contract.

(e) if the bidder fails to inform or informs after the specified time about the
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saturation of the maximum number of contracts as per ITB 4.9. 

(f) a Bidder requests for withdrawal or modification of its bid:

(i) after the Bid Submission deadline and during the period of validity

specified by the Bidder on the Letter of Bid, in case of electronic

submission;

(ii) from the period twenty-four hours prior to bid submission deadline up

to the period of bid validity specified by the Bidder on the Letter of Bid, in

case of hard copy submission.

(g) if the bidder does not provide clarifications of its Bid by the date and time

set in the Employer’s request for clarification pursuant to ITB 24.1.

(h) a Bidder changes the prices or substance of the bid while providing

information pursuant to ITB 24.1.

3.4 A bidder declared blacklisted and ineligible by the GoN, Public Procurement 

Monitoring Office (PPMO), by a competent authority under the prevailing law 

for failure to repay a loan disbursed by a bank or financial institution, and/or 

the DP in case of DP funded project, shall be ineligible to bid for a contract 

during the period of time determined by the GoN, PPMO, the competent 

authority and/or the DP. 

3.5 In case of a natural person or firm/institution/company which is already declared 

blacklisted and ineligible by the GoN, any other new or existing 

firm/institution/company owned partially or fully by such Natural person or 

Owner or Board of director of blacklisted firm/institution/company; shall not 

be eligible bidder. 

3.6 Furthermore, Bidders shall be aware of the provisions of GCC 28.3 and GCC 

72.3(j). 

4. Eligible Bidders 4.1 A Bidder may be a natural person, private entity, or government - owned 

entity—subject to ITB 4.5—or any combination of them in the form of a Joint 

Venture (JV) under an existing agreement, or with the intent to constitute a 

legally-enforceable joint venture. In the case of a JV: 

(a) all partners shall be jointly and severally liable for the execution of

the Contract in accordance with the Contract terms. Maximum number of

JV shall be as specified in the BDS. The eligibility criteria requirement of

the parties to the JV shall be as specified in Section III Evaluation and

Eligibility Criteria, and

(b) the JV shall nominate a Representative who shall have the authority to

conduct all business for and on behalf of any and all the parties of the

JV during the bidding process and, in the event the JV is awarded the

Contract, during Contract execution.

4.2 A Bidder, and all parties constituting the Bidder, shall have the nationality of any 

country or eligible countries mentioned in the BDS. A Bidder shall be deemed 

to have the nationality of a country if the Bidder is a citizen or is constituted, or 

incorporated, and operates in conformity with the provisions of the laws of that 
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country. This criterion shall also apply to the determination of the nationality of 

proposed sub-Contractors or suppliers for any part of the Contract including 

related services. 

4.3 A Bidder shall not have a conflict of interest. A Bidder found to have a conflict 

of interest shall be disqualified. if any of, including but not limited to, the 

following apply: 

(a) they have controlling partners in common; or

(b) they receive or have received any direct or indirect subsidy from any of

them; or

(c) they have the same legal representative for purposes of this bid; or

(d) they have a relationship with each other, directly or through common third

parties, that puts them in a position to have access to information about

or improperly influence on the Bid of another Bidder, or influence the

decisions of the Employer regarding this bidding process; or

(e) a Bidder participates in more than one bid in this bidding process either

individually or as a partner in a joint venture. This will result in the

disqualification of all Bids in which it is involved. However, subject to any

finding of a conflict of interest in terms of ITB 4.3 (a)-(d) above, this does

not limit the participation of the same subcontractor in more than one bid;

or

(f) a Bidder or any of its affiliated entity, participated as a consultant in the

preparation of the design or technical specifications of the works that are

the subject of the Bid; or

(g) a Bidder was affiliated with a firm or entity that has been hired (or is proposed

to be hired) by the Employer as Engineer for the Contract. or

(h) a Bidder that has a close business or family relationship with a

professional staff of the Procuring Entity.

4.4 A firm that is under a declaration of ineligibility by the GoN/DP in accordance 

with ITB 3, at the date of the deadline for bid submission or thereafter, shall be 

disqualified. A firm shall not be eligible to participate in any procurement 

activities under an DP-financed, -administered, or -supported project while 

under temporary suspension or debarment by DP pursuant to the DP's 

Anticorruption Policy (see ITB 3), whether such debarment was directly 

imposed by the DP, or enforced by other DPs pursuant to the Agreement for 

Mutual Enforcement of Debarment Decisions. A bid from a temporary 

suspended or debarred firm will be rejected. 

4.5 Enterprises owned by Government shall be eligible only if they can establish that 

they are legally and financially autonomous and operate under commercial law, 

and that they are not a dependent agency of the GoN.  

4.6 Bidders shall provide such evidence of their continued eligibility satisfactory to 

the Employer, as the Employer shall reasonably request. 

4.7 Firms shall be excluded in any of the cases, if 
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(a) by an act of compliance with a decision of the United Nations

Security Council taken under Chapter VII of the Charter of the United

Nations, Nepal prohibits any import of goods or Contracting of works

or services from that country or any payments to persons or entities in

that country.

(b) DP Funded: as a matter of law or official regulation, Nepal prohibits

commercial relations with that country, provided that the DP is

satisfied that such exclusion does not preclude effective competition for

the supply of goods or related services required;

(c) DP Funded: a firm has been determined to be ineligible by the DP in

relation to their guidelines or appropriate provisions on preventing

and combating fraud and corruption in projects financed by them.

4.8 The Bidder, including all parties constituting the Bidder, shall be ineligible to 

participate in the open competitive bidding process if it has already secured 

maximum number of construction contracts (in open competitive bidding) as 

specified in BDS and has not yet completed the work as stipulated in the 

respective contracts. 

4.9 For the purpose of ITB 4.8 above, the bidder shall declare that the bidder, and 

all parties constituting the Bidder have not already secured maximum number 

of construction contracts (in open competitive bidding in procurement of 

works) as specified in BDS. If the bidder, and all parties constituting the 

Bidder has participated in bidding processes of many public entities and during 

that period the maximum number of contracts have been attained as specified 

saturates due to issuance of letters of acceptance by a particular public entity, 

the bidder shall inform in writing to all other concerned public entities, where 

the bidder have participated in bidding process, within three days of issuance of 

last letter of acceptance that saturates the maximum number of contracts as 

specified.  

5. Eligible

Materials,

Equipment and

Services

5.1 The materials, equipment and services to be supplied under the Contract shall 

have their origin in any source countries as defined in the BDS and all 

expenditures under the Contract will be limited to such materials, equipment, 

and services. At the Employer’s request, Bidders may be required to provide 

evidence of the origin of materials, equipment and services. 

5.2 For purposes of ITB 5.1 above, “origin” means the place where the materials 

and equipment are mined, grown, produced or manufactured, and from which 

the services are provided. Materials and equipment are produced when, through 

manufacturing, processing, or substantial or major assembling of components, a 

commercially recognized product results that differs substantially in its basic 

characteristics or in purpose or utility from its components. 

B. Contents of Bidding Documents

6. Sections of

Bidding
6.1 The Bidding Document consist of Parts I, II, and III, which include all 

the Sections indicated below, and should be read in conjunction with any 
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Document Addenda issued in accordance with ITB 8. 

PART I Bidding Procedures 

Section I     Instructions to Bidders (ITB) 

Section II  Bid Data Sheet (BDS) 

Section III  Evaluation and Eligibility Criteria (EEC) 

Section IV   Bidding Forms (BDF) 

PART II Requirements 

Section V              Works Requirements (WRQ) 

Section VI              Bill of Quantities (BOQ) 

PART III Conditions of Contract and Contract Forms 

Section VII    General Conditions of Contract (GCC) 

Section VIII  Special Conditions of Contract (SCC) 

Section IX      Contract Forms (COF)  

6.2 The Invitation for Bids (IFB) issued by the Employer is not part of the Bidding 

Document. 

6.3 The Employer is not responsible for the completeness of the Bidding Document 

and their Addenda, if they were not obtained directly from the source stated by 

the Employer in the Invitation for Bids. 

6.4 The Bidder is expected to examine all instructions, forms, terms, and 

specifications in the Bidding Document and to furnish with its bid all 

information and documentation as is required by the Bidding Documents. 

Failure to furnish all information or documentation required by the Bidding 

Document may result in the rejection of the bid. 

7. Clarification of

Bidding

Document, Site

Visit, Pre-Bid

Meeting

7.1 A prospective Bidder requiring any clarification of the Bidding Document 

shall contact the Employer in writing at the Employer’s address indicated in the 

BDS or raise any question or curiosity during the pre-bid meeting if 

provided for in accordance with ITB 7.4. The Employer will respond in 

writing to any request for clarification, provided that such request is 

received within the period as mentioned in ITB 7.5. The Employer shall 

forward copies of its response to all Bidders who have acquired the Bidding 

Document in accordance with ITB 6.3, including description of the inquiry 

but without identifying its source. Should the Employer deem it necessary 

to amend the Bidding Document as a result of a request for clarification, it 

shall do so following the procedure under ITB 8 and ITB 17.2 

7.2 The Bidder is advised to visit and examine the Site of Works and its surroundings 

and obtain for itself, on its own risk and responsibility, all information that may 

be necessary for preparing the bid and entering into a Contract for construction 

of the Works. The costs of visiting the Site shall be at the Bidder’s own expense. 

7.3 The Bidder and any of its personnel or agents will be granted permission by the 

Employer to enter upon its premises and lands for the purpose of such visit, but 

only upon the express condition that the Bidder, its personnel, and agents will 
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release and indemnify the Employer and its personnel and agents from and 

against all liability in respect thereof, and will be responsible for death or 

personal injury, loss of or damage to property, and any other loss, damage, costs, 

and expenses incurred as a result of the inspection. 

7.4 The Bidder’s designated representative is invited to attend a pre-bid meeting, if 

provided for in the BDS. The purpose of the meeting will be to clarify issues 

and to answer questions on any matter that may be raised at that stage. 7.5 The 

Bidder is requested, as far as possible, to submit any questions in writing, to 

reach the Employer as mentioned in BDS. 

7.5 The Bidder is requested, to submit any questions in writing, to reach the 

Employer as mentioned in BDS. 

7.6 Minutes of the pre-bid meeting, including the text of the questions raised, 

without identifying the source, and the responses given, together with any 

responses prepared after the meeting, will be transmitted promptly to all Bidders 

who have acquired the Bidding Document in accordance with ITB 6.3. Any 

modification to the Bidding Document that may become necessary as a result of 

the pre-bid meeting shall be made by the Employer exclusively through the 

issue of an addendum pursuant to ITB 8 and not through the minutes of the pre-

bid meeting. 

7.7 Nonattendance at the pre-bid meeting will not be a cause for disqualification of a 

Bidder. 

8. Amendment of

Bidding

Document

8.1 At any time prior to the deadline for submission of bids, the Employer may 

amend the Bidding Document by issuing addendum or several addenda. 

8.2 Any addendum issued shall be part of the Bidding Document and shall be 

communicated in writing to all who have obtained the Bidding Document 

from the Employer in accordance with ITB 6.3. 

8.3 To give prospective Bidders reasonable time in which to take an addendum into 

account in preparing their bids, the Employer may, at its discretion, extend the 

deadline for the submission of bids, pursuant to ITB 19.2. However, the time 

available to submit bids shall not be less than five (5) days since amendment in 

bidding document. 

C. Preparation of Bids

9. Cost of Bidding 9.1 The Bidder shall bear all costs associated with the preparation and submission of 

its Bid, and the Employer shall in no case be responsible or liable for those 

costs, regardless of the conduct or outcome of the bidding process. 

10. Language of Bid 10.1 The Bid, as well as all correspondence and documents relating to the bid 

exchanged by the Bidder and the Employer, shall be written in the language 

specified in the BDS. Supporting documents and printed literature that are part 

of the Bid may be in another language provided they are accompanied by an 

accurate translation of the relevant passages in the language specified in the 

BDS, in which case, for purposes of interpretation of the Bid, such translation 

shall govern. 
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11. Documents

Comprising the

Bid

11.1 The Bid shall comprise the following: 

(a) Letter of Bid;

(b) completed Bill of Quantities (BoQ), in accordance with ITB 12 and ITB

13, or as stipulated in the BDS;

(c) Bid Security, in accordance with ITB 16;

(d) written confirmation authorizing the signatory of the Bid to commit the

Bidder, in accordance with ITB 17.2;

(e) documentary evidence of establishing the Bidder’s eligibility;

(f) Bids submitted by a Joint Venture shall include a copy of the Joint

Venture Agreement entered into by all partners. Alternatively, a Letter

of Intent to execute a Joint Venture Agreement in the event of a

successful Bid shall be signed by all partners and submitted with the

Bid, together with a copy of the proposed agreement. The Joint Venture

agreement, or letter of intent to enter into a Joint Venture including a

draft agreement shall indicate at least the parts of the Works to be

executed by the respective partners;

(g) Table of Price Adjustment (if applicable); and

(h) any other required documents required, in the BDS.

11.2 The Bidder is solely responsible for the authenticity of the submitted 

documents. 

12. Letter of Bid

and Schedules
12.1 The Letter of Bid, Schedules, and all documents listed under ITB 11, shall be 

prepared using the relevant forms in Section IV (Bidding Forms) and in Section 

VI (Bill of Quantities).The forms must be completed without any alterations to 

the text, and no substitutes shall be accepted. All blank spaces shall be filled in 

with the information requested. 

13. Bid Prices and

Discounts
13.1 The prices and discounts quoted by the Bidder in the Letter of Bid and in the 

Schedules shall conform to the requirements specified below. 

13.2 The Bidder shall submit a bid for the whole of the works described in ITB 1.1 

by filling in prices for all items of the Works, as identified in Section VI (Bill of 

Quantities). In case of Unit Rate Contracts, the Bidder shall fill in rates and 

prices for all items of the Works described in the Bill of Quantities. Items 

against which no rate or price is entered by the Bidder will not be paid for by the 

Employer when executed and shall be deemed covered by the rates for other 

items and prices in the Bill of Quantities. 

13.3 The price to be quoted in the Letter of Bid shall be the total price of the Bid, 

excluding any discounts offered. Absence of the total price in the Letter of Bid 

may result in rejection of the Bid. 

13.4 The Bidder shall quote any discounts and the methodology for their application 

in the Letter of Bid, in accordance with ITB 12.1. 

13.5 If so indicated in ITB 1.1 and ITB 29.4, bids are invited for individual 

Contracts or for any combination of Contracts (packages). Bidders wishing to 

offer any price reduction for the award of more than one Contract shall specify 
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in their bid the price reductions applicable to each package, or alternatively, to 

individual Contracts within the package. Price reductions or discounts shall be 

submitted in accordance with ITB 13.4, provided the bids for all Contracts are 

submitted and opened at the same time. 

13.6 Unless otherwise provided in the BDS and the Conditions of Contract, the 

prices quoted by the Bidder shall be fixed. If the prices quoted by the Bidder are 

subject to adjustment during the performance of the Contract in accordance with 

the provisions of the Conditions of Contract, the Bidder shall furnish the indices 

and weightings for the price adjustment formulae in the Table of Adjustment 

Data in Section IV (Bidding Forms) and the Employer may require the Bidder 

to justify its proposed indices and weightings. 

13.7All duties, taxes, and other levies payable by the Contractor under 

the Contract, or for any other cause, as of the date 30 days prior to the deadline 

for submission of bids, shall be included in the rates and prices and the total bid 

price submitted by the Bidder. 

14. Currency of Bid

and Payment
14.1 The currency of the bid and payment shall be in Nepalese Rupees. 

15. Period of

Validity of Bids
15.1 Bids shall remain valid for the period specified in the BDS. The bid validity 

period shall start from the bid submission deadline as prescribed by the 

Employer in accordance with ITB 19.1. If the prescribed bid submission 

deadline date falls on a government holiday, then the next working day shall 

be considered as the bid submission deadline date. In such case the validity 

period of the bids shall be considered from the original bid submission 

deadline date.  

 In the case of electronic bid submission, if any technical issue arises in the 

handling of the e-GP system, the PPMO may extend the deadline for bid 

submission. However, the validity period of the bids shall still be counted 

from the original bid submission deadline. 

A bid valid for a shorter period shall be rejected by the Employer as 

nonresponsive. 

15.2 In exceptional circumstances, prior to the expiration of the bid validity period, 

the Employer may request Bidders to extend the period of validity of their Bids. 

The request and the responses shall be made in writing. If a bid security is 

requested in accordance with ITB 16, it shall also be extended 30 days beyond 

the deadline of the extended validity period. A Bidder may refuse the request 

without forfeiting its bid security. A Bidder granting the request shall not be 

required or permitted to modify its bid and to include any additional conditions 

against the provisions specified in Bid Documents. 

16. Bid Security 16.1 The Bidder shall furnish as part of its bid, in original form, a bid security as 

specified in the BDS. In case of e-submission of bid, the Bidder shall upload 

scanned copy of Bid security letter at the time of electronic submission of the 

bid. The Bidder accepts that the scanned copy of the Bid security shall, for all 

purposes, be equal to the original. The details of original Bid Security and the 
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scanned copy submitted with e-bid should be the same otherwise the bid shall be 

non-responsive. 

16.2 The bid security shall be, at the Bidder’s option, in any of the following forms: 

(a) an unconditional bank guarantee from Commercial Bank or Financial

Institution eligible to issue Bank Guarantee as per prevailing Law or;

(b) a cash deposit voucher in the Employer's Account as specified in BDS.

In the case of a bank guarantee, the bid security shall be submitted

either using the Bid Security Form included in Section IV (Bidding

Forms) or in another Form acceptable to the employer. The form must

include the complete name of the Bidder. The bid security shall be valid for

minimum thirty (30) days beyond the original validity period of the bid, or

beyond any period of extension if requested under ITB 15.2.

A bid security valid for a shorter period shall be rejected by the Employer as 

nonresponsive. 

16.3 Any bid not accompanied by an enforceable and substantially compliant bid 

security shall be rejected by the Employer as nonresponsive. In case of e- 

Submission, if the scanned copy of an acceptable Bid Security letter is not 

uploaded with the electronic Bid, then Bid shall be rejected. 

16.4 The public entity shall return the bid securities except those that are to be 

forfeited as per ITB 16.5 to the respective bidders within three (3) days 

after the successful bidder has furnished the required performance security 

and signed the Contract Agreement pursuant, to ITB 34.1 and ITB 35.1. 

16.5 The bid security shall be forfeited if: 

(a) a Bidder requests for withdrawal or modification of its bid, except as

provided in ITB 15.2:

(i) during the period of bid validity specified by the Bidder on the Bid, in

case of electronic submission;

(ii) from the period twenty-four hours prior to bid submission deadline up

to the period of bid validity specified by the Bidder on the Letter of Bid,

in case of hard copy submission.

(b) a Bidder changes the prices or substance of the bid while providing

information pursuant to ITB 24.1;

(c) a Bidder involves in fraud and corruption pursuant to ITB 3.1;

(d) the successful Bidder fails to:

(i) furnish a performance security in accordance with ITB 29.5, ITB 29.8

and ITB 34.1; or

(ii) sign the Contract in accordance with ITB 35.1 or

(iii) accept the correction of arithmetical errors pursuant to ITB 28.1;

(e) if the bidder fails to inform about the saturation of the maximum

number of contracts as per ITB 4.9.

16.6 The Bid Security of a JV shall be in the name of the JV that submits the bid. If 
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the JV has not been legally constituted at the time of bidding, the Bid Security 

shall be in the names of all future partners as named in the letter of intent 

mentioned in ITB 4.1. 

17. Format and

Signing of Bid
17.1 The Bidder shall prepare one original of the documents comprising the bid 

as described in ITB 11 and clearly mark it ORIGINAL”. In addition, the 

Bidder shall submit copies of the bid in the number specified in the BDS, and 

clearly mark each of them “COPY.” In the event of any discrepancy 

between the original and the copies, the original shall prevail. In case of e-

submission of bid, the Bidder shall submit his bid electronically in PDF or 

web forms files as specified in ITB Clause 18.1(b), 

17.2 The original and all copies of the bid shall be typed or written in indelible ink 

and shall be signed by a person duly authorized to sign on behalf of the Bidder. 

This authorization shall consist of a written confirmation as specified in the 

BDS and shall be attached to the bid. The name and position held by each 

person signing the authorization must be typed or printed below the signature. 

All pages of the bid, except for un amended printed literature, shall be signed or 

initialed by the person signing the bid. 

17.3 Any amendments such as interlineations, erasures, or overwriting shall be valid 

only if they are signed or initialed by the person signing the bid. 

D. Submission and Opening of Bids

18. Sealing and

Marking of Bids
18.1 Unless otherwise specified in BDS, Bidders shall submit their bids by 

electronic or by mail/by hand/by courier. Procedures for submission, sealing 

and marking are as follows: 

(a) Bidders submitting bids by mail, by hand or by courier

i. Bidders shall enclose the original and each copy of the Bid. These

envelopes containing the original and the copies shall then be enclosed in

one single envelope.

ii. The inner and outer envelopes shall:

(aa) bear the name and address of the Bidder;

(bb) be addressed to the Employer as provided in BDS19.1;

(cc)bear the specific identification of this bidding process indicated in

BDS 1.1; and

(dd) bear a warning not to open before the time and date for bid opening.

iii. If all envelopes are not sealed and marked as required, the Employer

will assume no responsibility for the misplacement or premature opening

of the bid.

(b) Bidders submitting Bids electronically shall follow the electronic bid

submission procedure specified in BDS.

19. Deadline for

Submission of

Bids

19.1 Bids must be received by the Employer at the address and no later than the date 

and time indicated in the BDS. 

 In case of e-submission, the standard time for e-submission is Nepalese 
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Standard Time as set out in the server. The e-procurement system will accept the 

e-submission of bid from the date of publishing of notice and will automatically 

not allow the e-submission of bid after the deadline for submission of bid. 

19.2 The Employer may, at its discretion, extend the deadline for the submission of 

bids by amending the Bidding Document in accordance with ITB 8, in which 

case all rights and obligations of the Employer and Bidders previously subject to 

the deadline shall thereafter be subject to the deadline as extended. 

20. Late Bids 20.1 The Employer shall not consider any bid that arrives after the deadline for 

submission of bids, in accordance with ITB 19. Any bid received by the 

Employer after the deadline for submission of bids shall be declared late, 

rejected, and returned unopened to the Bidder. 

21. Withdrawal, and

Modification of

Bids

21.1 A Bidder may withdraw, or modify its bid after it has been submitted 

either in hard copy or by e-submission. Procedures for withdrawal or 

modification of submitted bids are as follows: 

(i) Bids submitted in hard Copy

a) Bidders may withdraw or modify its bids by sending a written notice in

a sealed envelope, duly signed by an authorized representative, and

shall include a copy of the authorization in accordance with ITB 17.2

before 24 hours prior to the last deadline of submission of bid. The

corresponding modification of the bid must accompany the

respective written notice. All notices must be:

(aa) prepared and submitted in accordance with ITB 17 and ITB 18,

and in addition, the respective envelopes shall be clearly 

marked “WITHDRAWAL”, “MODIFICATION;” and 

(bb) received by the Employer twenty-four hour prior to the deadline 

prescribed for submission of bids, in accordance with ITB 19. 

ii) E-submitted bids.

a) Bidder may submit modification or withdrawal prior to the deadline

prescribed for submission of bids through e-GP system by using the

forms and instructions provided by the system.

21.2. Bids requested to be withdrawn in accordance with ITB 21.1 shall not be 

opened. In case of hard copy submission, the Bid will be returned unopened to 

the Bidders. 

21.3 Except in case of any modification or correction in bid document made by 

procuring entity, Bidder may submit request for withdrawal or 

modification only one time. 

21.4 In case of hard copy bid, no bid may be withdrawn if the bid has already 

been modified; except in case of any modification or correction in bid 

document by procuring entity. 

21.5 Request for withdrawal or modification must be made through the same 

medium of submission. Request for withdrawal or modifications through 
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different medium shall not be considered. 

21.6 The following provisions apply for withdrawal or modification of the Bids: 

(i) In case of bids submitted in hard copy no bid shall be withdrawn or

modified in the interval between 24 hours prior to the deadline for

submission of bids and the expiration of the period of bid validity

specified by the Bidder on the Letter of Bid or any extension thereof.

(ii) In case of e-submitted bids no bids shall be withdrawn or modified in the

interval between deadline for submission of bids and the expiration of the

period of bid validity specified by the Bidder on the Letter of Bid or any

extension thereof.

21.7 Once a Bid is withdrawn, bidder will not be able to submit another bid for the 

same bid. 

22. Bid Opening 22.1 The Employer shall open the bids in public at the address, date and time 

specified in the BDS in the presence of Bidders` designated representatives who 

choose to attend. 

22.2 The Employer shall download the e-submitted bid files. The e-GP system 

allows the Employer to download the e-submitted bid files (report) only after 

bid opening date and time after login simultaneously by two members of the Bid 

opening committee. 

22.3 Electronically submitted bid shall be opened at first in the same time and date 

as specified above. Electronic Bids shall be opened one by one and read out. 

The e-submitted bids must be readable through open standards interfaces. 

Unreadable and or partially submitted bid files shall be considered incomplete. 

22.4 Thereafter, envelopes marked “WITHDRAWAL” shall be opened and read out 

and the envelope with the corresponding bid shall not be opened, but returned to 

the Bidder. No bid withdrawal shall be Permitted unless the corresponding 

withdrawal notice contains a valid authorization to request the withdrawal and is 

read out at bid opening. Next, envelopes marked “MODIFICATION” shall be 

opened and read out with the corresponding bid. No bid modification shall be 

permitted unless the corresponding modification notice contains a valid 

authorization to request the modification and is read out at bid opening. Only 

envelopes that are opened and read out at bid opening shall be considered 

further. 

22.5 All other envelopes shall be opened one at a time, reading out: the name 

of the Bidder; the Bid Price(s), including any discounts and alternative bids 

and indicating whether there is a modification; the presence of a bid security 

and any other details as the Employer may consider appropriate. Only 

discounts and alternative offers read out at bid opening shall be considered 

for evaluation. No bid shall be rejected at bid opening except for late bids, in 

accordance with ITB 20.1. 
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22.6 The Employer shall prepare a record of the bid opening that shall include, as a 

minimum: the name of the Bidder and whether there is a withdrawal, or 

modification; the Bid Price, per Contract if applicable, including any discounts 

and alternative offers; and the presence or absence of a bid security. The 

Bidders’ representatives who are present shall be requested to sign the record. 

The omission of a Bidder’s signature on the record shall not invalidate the 

contents and effect of the record. 

E. Evaluation and Comparison of Bids

23. Confidentiality 23.1 Information relating to the examination, evaluation, comparison, and 

recommendation of Contract award, shall not be disclosed to Bidders or any 

other persons not officially concerned with such process until information on 

Contract award is communicated to all Bidders.  

23.2 Any attempt by a Bidder to influence the Employer in the evaluation of the bids 

or Contract award decisions may result in the rejection of its bid. 

23.3 Notwithstanding ITB 23.2, from the time of bid opening to the time of Contract 

award, if any Bidder wishes to contact the Employer on any matter related to the 

bidding process, it may do so in writing. 

24. Clarification of

Bids
24.1 To assist in the examination, evaluation, and comparison of the bids, the 

Employer may, at its discretion, ask any Bidder for a clarification of its bid. Any 

clarification submitted by a Bidder that is not in response to a request by the 

Employer shall not be considered. The Employer’s request for clarification and 

the response shall be in writing. No change in the prices or substance of the bid 

shall be sought, offered, or permitted, except to confirm the correction of 

arithmetic errors discovered by the Employer in the evaluation of the bids, in 

accordance with ITB 28. In case of e-submission of bid, upon notification from 

the employer, the bidder shall also submit the original of documents comprising 

the bid as per ITB 11.1 for verification of submitted documents for acceptance 

of the e-submitted bid. 

24.2 If a Bidder does not provide clarifications of its bid by the date and time set in 

the Employer’s request for clarification, its bid shall be rejected. 

25. Deviations,

Reservations,

and Omissions

25.1 During the evaluation of bids, the following definitions apply: 

(a) “Deviation” is a departure from the requirements specified in the Bidding

Document;

(b) “Reservation” is the setting of limiting conditions or withholding from

complete acceptance of the requirements specified in the Bidding

Document; and

(c) “Omission” is the failure to submit part or all of the information or

documentation required in the Bidding Document.

26. Determination of

Responsiveness
26.1 The Employer’s determination of a bid’s responsiveness is to be based on the 

contents of the bid itself, as defined in ITB 11. 

26.2 A substantially responsive bid is one that meets the requirements of the Bidding 

Document without material deviation, reservation, or omission. A material 
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deviation, reservation, or omission is one that, 

(a) if accepted, would:

(i) affect in any substantial way the scope, quality, or performance of the

Works specified in the Contract; or

(ii) limit in any substantial way, inconsistent with the Bidding Document,

the Employer’s rights or the Bidder’s obligations under the proposed

Contract; or

(b) if rectified, would unfairly affect the competitive position of other Bidders

presenting substantially responsive bids.

26.3 If a bid is not substantially responsive to the requirements of the Bidding 

Document, it shall be rejected by the Employer and may not subsequently be 

made responsive by correction of the material deviation, reservation, or 

omission. 

26.4 In case of e-submission bids, the Employer evaluates the bid on the basis of the 

information in the electronically submitted bid files. If the Bidder cannot 

substantiate or provide evidence to establish the information provided in e-

submitted bid through documents/ clarifications as per ITB Clause 24.1, the bid 

shall not be considered for further evaluation. 

27. 

Nonconformities, 

Errors, and 

Omissions 

27.1 Provided that a bid is substantially responsive, the Employer may waive any 

non-conformities in the bid that do not constitute a material deviation, 

reservation, or omission. 

27.2 Provided that a bid is substantially responsive, the Employer may request that 

the Bidder submit the necessary information or documentation, within a 

reasonable period of time, to rectify nonmaterial nonconformities in the bid 

related to documentation requirements. Requesting information or 

documentation on such nonconformities shall not be related to any aspect of the 

price of the bid. Failure of the Bidder to comply with the request may result in 

the rejection of its bid. 

27.3 Provided that a bid is substantially responsive, the Employer shall rectify 

quantifiable nonmaterial nonconformities related to the Bid Price. To this effect, 

the Bid Price shall be adjusted, for comparison purposes only, to reflect the price 

of a missing or non-conforming item or component. The adjustment shall be 

made using the methods indicated in Section III (Evaluation and Eligibility 

Criteria). 

27.4 If the monetary value of such non-conformities is found to be more than fifteen 

percent of the Bid Price of the bidder on account of minor discrepancies 

pursuant to ITB 27.3, such bid shall be considered non responsive and shall not 

be involved in evaluation. 

28. Correction of

Arithmetical

Errors

28.1 Provided that the bid is substantially responsive, the Employer shall correct 

arithmetical errors on the following basis: 

(a) only for unit price Contracts, if there is a discrepancy between the unit price

and the total price that is obtained by multiplying the unit price and quantity,
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the unit price shall prevail and the total price shall be corrected, unless in the 

opinion of the Employer there is an obvious misplacement of the decimal 

point in the unit price, in which case the total price as quoted shall govern and 

the unit price shall be corrected;  

(b) if there is an error in a total corresponding to the addition or subtraction of

subtotals, the subtotals shall prevail and the total shall be corrected; and

(c) If there is a discrepancy between the bid price in the Summary of Bill of

Quantities and the bid amount in item (c) of the Letter of Bid, the bid price in

the Summary of Bill of Quantities will prevail and the bid amount in item (c)

of the Letter of Bid will be corrected.

(d) if there is a discrepancy between words and figures, the amount in words

shall prevail, unless the amount expressed in words is related to an arithmetic

error, in which case the amount in figures shall prevail subject to (a) ,(b) and

(c) above.

28.2 If a Bidder does not accept the correction of arithmetical errors, its bid shall be 

disqualified and its bid security shall be forfeited. 

29. Evaluation of

Bids

29.1 The Employer shall use the criteria and methodologies listed in this Clause. No 

other evaluation criteria or methodologies shall be permitted. 

29.2 To evaluate a bid, the Employer shall consider the following: 

(a) the bid price, excluding Value Added Tax and Provisional Sums in the

Summary Bill of Quantities, for Unit Rate Contracts, or Schedule of Prices

for lump sum Contracts, but including Day work items, where priced

competitively;

(b) adjustment for correction of arithmetic errors in accordance with ITB 28.1;

(c) adjustment due to discounts offered in accordance with ITB 13.4;

(d) adjustment for nonconformities in accordance with ITB 27.3;

(e) application of all the evaluation factors indicated in Section III (Evaluation

and Eligibility Criteria);

If the evaluated Bid Price of the Bidder is more than 30 (thirty) percent below 

or substantially higher than the cost estimate, the Employer shall reject the Bid 

as non-responsive. 

29.3 The estimated effect of the price adjustment provisions of the Conditions of 

Contract, applied over the period of execution of the Contract, shall not be taken 

into account in bid evaluation. 

29.4 If this Bidding Document allows Bidders to quote separate prices for different 

Lots (Contracts), and to award multiple Contracts to a single Bidder as specified 

in BDS, the methodology to determine the lowest evaluated price of the 

Contract combinations, including any discounts offered in the Letter of Bid, is 

specified in Section III (Evaluation and Eligibility Criteria). 

29.5 If the bid for a Unit Rate Contract, evaluated as per ITB 30.1, is front-loaded 

or has quoted abnormally high rate for any item believing that the item was 

underestimated, the Employer shall require the Bidder to provide clarification 

along with detailed rate analysis, for any or all items of the Bill of Quantities 
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as per ITB 24.1. The rate analysis submitted shall be analyzed and compared 

against prevailing norms and rates, on the basis of the work execution 

methodology, technology, and management methods specified by the bidder. 

If the clarification is deemed unsatisfactory, the Employer shall require that 

the amount of the performance security be increased at the expense of the 

Bidder as specified in BDS. 

29.6 In case of e-submission bids, the Employer evaluates the bid on the basis of the 

information in the electronically submitted bid files. If the Bidder cannot 

substantiate or provide evidence to establish the information provided in e-

submitted bid through documents/ clarifications as per ITB Clause 24.1, the bid 

shall not be considered for further evaluation. 

29.7 If all the Bids evaluated are substantially higher than the cost estimate, the 

employer may negotiate with the bidder who submitted the lowest 

evaluated substantially responsive Bid to propose a lump sum discount rate 

in order to bring the bid price within the approved cost estimate. However, 

no change in the substance of the bid is permitted during the negotiations. 

29.8 If no agreement can be reached as per ITB 29.7, the employer shall cancel 

the procurement proceedings. 

30. Comparison of

Bids

30.1 The Employer shall compare all substantially responsive bids in accordance 

with ITB 29.2. The Employer shall determine the Average Bid Price of all the 

substantially responsive Bids. The Bid Price which is closest to the Average Bid 

Price AND is not substantially higher than the cost estimate shall be selected for 

awarding the contract. 

In case two or more Bid Prices are determined to be equally closest to the 

Average Bid Price, the Bid Price which is below the Average Bid Price shall be 

selected for awarding the contract. 

30.2 While evaluating the Bid Price as per ITB 30.1, if the Bid Price of two or 

more Bidders is found to be equal, the Employer shall select the bid for 

awarding the contract by drawing of lots in presence of Bidders’ designated 

representatives who choose to attend in date, time and place as notified by 

the Employer in writing to the concerned bidders. The Bidders’ 

representatives who are present shall be requested to sign a record 

evidencing their attendance. The omission of a Bidder’s signature on the 

record or the absence of a Bidder during the drawing of lots shall not 

invalidate the contents and the effect of the record. The method of drawing 

of lots shall be determined by the Employer. 

31. Employer’s

Right to Accept

Any Bid, and to

Reject Any or

All Bids

31.1 The Employer reserves the right to accept or reject any bid, and to annul the 

bidding process and reject all bids at any time prior to Contract award, without 

thereby incurring any liability to Bidders. In case of annulment, all bids 

submitted and specifically, bid securities, shall be promptly returned to the 

Bidders. 

31.2 The public entity shall give notice of the rejection of bids or the cancellation 

of the procurement proceedings pursuant to ITB 31.1, along with the reasons 
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for such rejection or cancellation, to all bidders participating in the bid. 

31.3 Where any bidder requests, within thirty (30) days of the communication of 

the notice pursuant to ITB 31.2, the grounds for the rejection of all bids or the 

cancellation of the procurement proceedings, the public entity shall provide 

such information to that bidder. 

F. Award of Contract

32. Award Criteria 32.1 The Employer shall award the Contract to the Bidder whose Bid Price is 

selected as per ITB 29.7, ITB 30.1 or ITB 30.2 and is substantially responsive to 

the Bidding Document, provided further that the Bidder is determined to be 

qualified to perform the Contract satisfactorily. 

33. Letter of Intent

to Award the

Contract/Notific

ation of Award

33.1 The Employer shall notify the concerned Bidder whose bid has been selected in 

accordance with ITB 32.1 within seven days of the selection of the bid, in 

writing that the Employer has intention to accept its bid and the information 

regarding the name, address and amount of selected bidder shall be given to all 

other bidders who submitted the bid. 

33.2 After issuance of the notice under ITB 33.1 if the concerned bidder 

provides information pursuant to ITB 4.9 regarding saturation of maximum 

number of contracts, the employer shall disqualify the bidder and shall 

select the next Bidder whose Bid Price is closest to the previously 

determined Average Bid Price in accordance with ITB 32.1 and notify 

accordingly as per ITB 33.1. 

33.3 If no bidder submits an application pursuant to ITB 36 within a period of seven 

days of the notice provided under ITB 33.1, the Employer shall, accept the bid 

selected in accordance with ITB 32.1 and Letter of Acceptance shall be 

communicated to the selected bidder prior to the expiration of period of Bid 

validity, to furnish the performance security and sign the contract within fifteen 

days. 

33.4 After communicating letter of acceptance under ITB 33.3, if the 

concerned bidder provides information pursuant to ITB 4.9 regarding 

saturation of maximum number of contracts, the employer shall reject the 

bid of that bidder and shall select the next Bidder whose Bid Price is 

closest to the previously determined Average Bid Price in accordance with 

ITB 32.1 and shall issue the notice accordingly as per ITB 33.1. In such 

case bid security of the rejected bidder shall not be forfeited. 

34. Performance

Security

34.1 Within Fifteen (15) days of the receipt of Letter of Acceptance from the 

Employer, the successful Bidder shall furnish the performance security in an 

amount equal to 5 (five) percent of the Bid Price from Commercial Bank or 

Financial Institution eligible to issue Bank Guarantee as per prevailing Law in 

Nepal in accordance with the conditions of Contract using Sample Form for the 

Performance Security included in Section IX (Contract Forms), or another form 

acceptable to the Employer.  

The Bid Price shall be without VAT but including Provisional Sum. 
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34.2 Failure of the successful Bidder to submit the above-mentioned Performance 

Security or to sign the Contract Agreement shall constitute sufficient grounds 

for the annulment of the award and forfeiture of the bid security. In that event 

the Employer may award the Contract to the next Bidder whose Bid Price is 

closest to the previously determined Average Bid Price in accordance with ITB 

32.1 whose offer is substantially responsive and is determined by the Employer 

to be qualified to perform the Contract satisfactorily. The process shall be 

repeated according to ITB 33. 

35. Signing of

Contract

35.1 The Employer and the successful Bidder shall sign the Contract Agreement 

within the period as stated ITB 34.1. 

35.2 At the same time, the Employer shall affix a public notice on the result of the 

award on its notice board and make arrangement for causing such notice to be 

affixed on the notice board also of the District Coordination Committee, 

District Administration Office, Provincial Treasury and Controller Office 

and District Treasury and Controller Office. The Employer may make 

arrangements to post the notice into its website, if it has; and if it does not have, 

into the website of the Public Procurement Monitoring Office, identifying the 

bid and lot numbers and the following information: (i) the result of evaluation of 

bid; (ii) date of publication of notice inviting bids; (iii) name of newspaper; (iv) 

reference number of notice; (v) item of procurement; (vi) name and address of 

bidder making contract and (vii) contract price. 

35.3 Within thirty (30) days from the date of issuance of notification pursuant to ITB 

33.1 unsuccessful bidders may request in writing to the Employer for a 

debriefing seeking explanations on the grounds on which their bids were not 

selected. The Employer shall promptly respond in writing to any unsuccessful 

Bidder who, requests for debriefing. 

35.4 If the bidder whose bid is accepted fails to sign the contract as stated ITB 35.1, 

the Public Procurement Monitoring Office shall blacklist the bidder on 

recommendation of the Public Entity. 

36. Complaint and

Review

36.1 If a Bidder is dissatisfied with the Procurement proceedings or the decision 

made by the Employer in the intention to award the Contract, it may file an 

application to the Chief of the Public Entity within Seven (7) days of providing 

the notice under ITB 33.1 by the Public Entity, for review of the proceedings 

stating the factual and legal grounds.  

36.2 Late application filed after the deadline pursuant to ITB 36.1 shall not be 

processed. 

36.3 The chief of Public Entity shall, within five (5) days after receiving the 

application, give its decision with reasons, in writing pursuant to ITB 36.1: 

(a) whether to suspend the procurement proceeding and indicate the procedure

to be adopted for further proceedings; or

(b) to reject the application.

The decision of the chief of Public Entity shall be final. 
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SECTION - II 

Bid Data Sheet 

This section consists of provisions that are specific to each procurement and supplement the information 

or requirements included in Section I. Instructions to Bidders. 

A. General

ITB 1.1 The number of the Invitation for Bids is : 02-02-083-084-NCBW-Ward 8-KMC]

ITB 1.1 The Employer is: Kathmandu Metropolitan City,Jayabageswori,Ward8  ]

ITB 1.1 Multiple Contract or lots (contracts) is “ not applicable “

[If applicable, mention the group of contracts applicable to Multiple Contract: 

The number and identification of lots(contracts) / multiple contracts comprising this bidding 

process is: ……….. 

[insert the name and contract number of the lots(contracts)]] 

ITB 2.1 
The name of the Project is:Brick paving work  on the road from  Jayabagheswori to balkumari marg

implemenBalkumari marga.ting agen, cy iif s:…any]…. [The insert the name of The implementing agency ]

ITB 4.1 (a) Maximum number of partner in a joint venture shall be : 3 (three) 

ITB 4.2 [Select one option, either GoN Funded or DP Funded.] 

For GoN funded: Eligible countries: Nepal 

For DP funded: Eligible countries: [attach list as per their list of eligible countries] 

ITB 4.4 
For GoN: [insert PPMO website address for the list of debarred firms] 

For DP: [insert website address for the list of debarred firms] 

ITB 4.8 & 

ITB 4.9 

For GoN Funded: 

The Bidder, including all parties constituting the Bidder, shall be ineligible to participate in 

the open competitive bidding process if it has already secured five (5) construction contracts 

(in open competitive bidding) and has not yet completed the work as stipulated in the 

respective contracts. 

Following Procurement of Works contracts shall not be counted for this purpose: 

a) The works for which tender were invited or contracts accepted before 2078-12-03 B.S
(March 17, 2022 A.D)

b) The works for which tender have been invited and contracts accepted after 2078-12-03
B.S (March 17, 2022 A.D) but the work acceptance report has been approved according to
Rule 117 of PPR.

c) The works for which tenders were invited or contracts accepted under all types of
foreign assistance.
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For DP Funded: 

[select one options as per DPs Policy] 

There is no limit on number of running contracts that a Bidder, and all parties constituting 
the Bidder can have . 

Or 

Maximum number of running contracts that a Bidder, and all parties constituting the Bidder 

can have shall be : [insert number] 

ITB 5.1 [Select one option, either GoN Funded or DP Funded.] 

For GoN funded: For the purpose of Country of Origin: “all Countries” 

For DP funded: For the purpose of Country of Origin: [attach list as per their list of 
eligible countries] 

B. Bidding Document

ITB 7.1 
For clarification purposes only, the Employer’s address is: 

Attention: ______________________________ Address: _________________________ 

Telephone: : _____________ Facsimile number: ________Electronic mail address: ______ 

ITB 7.4 A Pre-Bid meeting [insert “shall” held. [If pre-Bid meeting is going to be 

held, insert the following otherwise delete]Pre-Bid Meeting will 

Take place at the following date, time and place: 

Date: _2083/07/09 Time: 14:00 pm Place: Kathmandu Metropolitan City Office KMC Ward 8,Jayabageswori

A site visit [insert “shall be”organized by the Employer. 

ITB 7.5 Time for request: Requests for clarification should be received by the Employer no later than 
10 days prior to the deadline for submission of bids. 

C. Preparation of Bids

ITB 10.1 The language of the bid is: English / Nepali 

ITB 11.1 (b) In accordance with ITB 12 and ITB 14, the following schedules shall be submitted with the 

bid, including the priced Bill of Quantities for Unit Rate Contracts and Schedule of Prices 

for lump sum contracts: _______ 

ITB 11.1 (h) The Bidder shall submit with its bid the following additional documents: [insert if any 

additional documents required which is not against the provision of Public Procurement 

Act/Regulation/Directives and Standard Bidding Document issued by PPMO]. 

ITB 13.6 The prices quoted by the Bidder [insert “shall be” or “shall not be”] subject to adjustment 

during the performance of the Contract. 

[insert the following text, in case price adjustment is applicable] 

“Bidder shall submit the Table of Price Adjustment Data as a part of bid.” 
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ITB 15.1 The bid validity period shall be: Ninety (90) days. 

ITB 16.1 The Bidder shall furnish a bid security, from Commercial Bank or Financial Institution 

eligible to issue Bank Guarantee as per prevailing Law in Nepal with a minimum of NRs 

130000.00 (2 to 3 % of estimated amount without VAT and contingency but

including PS)], which shall be valid for 30 days beyond the validity period of the bid. 

ITB 16.2 (b) Account Name: Deposit Account 

Bank Name:NIC Asia Bank Ltd 

Bank Address:Tripureshwor, Kathmandu 

Account Number:0012050061493005 

ITB 17.1 In addition to the original of the bid, the number of copy/ies is/are: [insert "Not Applicable 

when additional copy is not required or when electronic procurement is being used and 

insert number of copy/ies when copy/ies is/are required] 

ITB 17.2 The written confirmation of authorization to sign on behalf of the Bidder shall indicate: 

(a) The name and description of the documentation required to demonstrate the

authority of the signatory to sign the Bid such as a Power of Attorney; and

(b) In the case of Bids submitted by an existing or intended JV, an undertaking signed

by all parties (i) stating that all parties shall be jointly and severally liable, and (ii)

nominating a Representative who shall have the authority to conduct all business 

for and on behalf of any and all the parties of the JV during the bidding process 

and, in the event the JV is awarded the Contract, during contract execution. 

D. Submission and Opening of Bids

ITB 18.1 Bidders shall have the option of submitting their bids……….[insert one option: 

option 1: "by electronic only" 

option 2: "by electronic or by mail/ by hand / by courier" 

Option 3: "by mail / by hand / by courier"]. 

ITB 18.1 (b) Electronic bid submission procedure: 

(a) Bidders submitting Bids electronically shall follow the electronic bid submission

procedures specified in this clause.

i. Bidders who choose to submit their bids electronically, can view/download the

bidding documents from “published bids” section of e-GP system,

https://bolpatra.gov.np/egp. 

ii. For the purpose of e-Submission, the bidder shall, at first, register in e-GP system and

maintain their organization profile data and documents required during bid response

preparation. The details of e-GP registration and profile management procedure are 

specified in Article No 9 and 10 respectively of e-GP Directives issued by PPMO, 

https://bolpatra.gov.np/egp
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which can be downloaded from Download section of e-GP system. 

iii. The bidders shall prepare their bids using data and documents maintained in bidder’s

profile, instruction provided by e-GP system and forms/format provided in the

bidding document. 

iv. Bidders may submit bids as a single entity or as a joint venture (JV). Bidder

submitting bid in JV shall have to upload joint venture agreement along with

partner(s) Bolpatra ID provided during bidder’s registration. 

v. Bidders (all partners in case of JV) shall update their profile data and documents

required during preparation and submission of their bids.

vi. In case of bid submission in JV, the consent of the partners shall be obtained

through the confirmation link sent to the registered email address and the

partners shall have to acknowledge their confirmation. 

vii. Bidders shall submit the required documents as specified in Section I-Instruction

to Bidders, Section II-Bid Data Sheet and Section III-Evaluation and

Eligibility Criteria of the bidding document. The format of the documents 

shall be in PDF and/or web form as provisioned in the e-GP system. 

The required forms and documents shall be part of bid. 

No. Document Requirement Remarks 

1. Letter of Bid Mandatory PDF 

2. Bid Security / Bank Guarantee Mandatory PDF 

3. Firm or Company registration 
Certificate 

Mandatory PDF 

4. VAT and PAN registration 
Certificate 

Mandatory (for 

domestic 

bidders only) 

PDF 

5. Business Registration Licence Mandatory PDF 

6. Tax Clearance Certificate / Tax 

return submission evidence / 

evidence of time extension 

Mandatory (for 

domestic 

bidders only) 

PDF 

7. Power of Attorney of Bid 

signatory 

Mandatory PDF 

8. Joint venture agreement Mandatory in case 

of JV Bids Only 

PDF 

9. Completed Bill of Quantities 

(BoQ) 

Mandatory Online Forms 

10. Price Adjustment Table (if 

Applicable) 

Mandatory (If 

Applicable) 

Online Forms 

11. Additional documents specified in 

ITB 11.2 (h) 

Mandatory (If any) PDF 
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Note: 

a) The documents specified as “Mandatory” should be included in e-submission and

non-submission of the documents shall be considered as non-responsive bid.

b) Bidders (all partners in case of JV) should verify/update their profile documents

as appropriate for the specific bid before submitting their bid electronically.

viii. After providing all the details and documents, the e-GP system will generate bid

response documents for the bidder. Bidders shall download, verify and

confirm the bid response documents prior to bid submission. 

ix. For verifying the authentic user, the system will send one time password (OTP)

in the registered e-mail address of the bidder. System will validate the OTP

and then only allow bidders to submit their bid. 

x. Electronically submitted bids can be modified and/or withdrawn through the

system within the bid submission deadline.

xi. The bidder/bid shall meet the following requirements and conditions for e-

submission of bids;

aa) The e-submitted bids must be readable through PDF reader. 

bb) The bidders are fully responsible for using the e-GP system as per 

specified procedures and in no case the employer shall be held liable for 

bidder's inability to use the system. 

cc) When a bidder submits electronic bid through the e-GP System, it is

assumed that the bidder has prepared the bid by studying and examining

the complete set of the bidding document and e-GP instruction including

the provision stipulated in e-GP Directives.

ITB 19.1 For bid submission purposes only, the Employer’s address is : 

Attention: ………………………. Address: ……………………….. 

The deadline for bid submission is : 

Date : 2083/07/13    Time : 12:00 pm 

ITB 22.1 The bid opening shall take place at : 

Address : Kathmandu Metropolitan City,Jayabageswori,Ward8 
Date :2083/07/13   

Time :14:00 pm]

E. Evaluation and Comparison of Bids

ITB 29.4 
Bidders are [ “not permitted"] to quote separate prices for lots 

(Contracts), and a single Bidder will be awarded multiple lots (Contracts) based on 

provision of Paragraph 1.1, Multiple Contracts Section III (Evaluation and 



28 

Eligibility Criteria): 

[If permitted to quote separate prices for lots (Contracts), insert the following 

otherwise delete] 

Multiple contracts comprising of following lots (contracts): 

 ………………………………. [Insert the name and contract number of the lots 

(contracts)]………………………. 

ITB 29.5 The amount of the performance security be increased by Eight (8) percent of the quoted bid 

price (without VAT but Including PS). 
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SECTION - III 

Evaluation and Eligibility Criteria 
This Section contains all the criteria that the Employer shall use to evaluate bids and eligible Bidders. 

GoN/DP requires bidders to be qualified by meeting predefined eligibility criteria. In accordance with ITB 

29, no other methods, criteria and factors shall be used. The Bidder shall provide all the information 

requested in the forms included in Section IV (Bidding Forms).  

1. Evaluation

In addition to the criteria listed in ITB 29.2 (a) - (e) the following criteria shall apply:

1.1 Multiple Contracts

Pursuant to Sub-Clause ITB 29.4 of the Instructions to Bidders, if Works are grouped in multiple 

contracts, evaluation will be as follows:  

Works are grouped in multiple contracts and pursuant to Sub-Clause 29.4 of the Instructions to Bidders, 

the Employer will evaluate and compare Bids on the basis of a contract, or a combination of contracts, 

or as a total of contracts in order to arrive at the least cost combination for the Employer by taking into 

account discounts offered by Bidders in case of award of multiple contracts. 

1.2 Quantifiable Nonconformities and Omissions 

Subject to ITB 13.2 and ITB 29.2, the evaluated cost of quantifiable nonconformities including 

omissions, is determined as follows: 

 [Insert in bidding document: “Pursuant to ITB 27.3, the cost of all quantifiable nonmaterial 

nonconformities shall be evaluated, but excluding omission of prices in the Bill of Quantities. The 

Employer will make its own assessment of the cost of any nonmaterial nonconformities and omissions 

for the purpose of ensuring fair comparison of bids.”] 

2. Eligibility
Criteria Compliance Requirements Documents 

Requirement Single 
Entity 

Joint Venture Submission 

Requirements All Partners 

Combined 

Each 

Partner 

One 

Partner 

2.1 Conflict of Interest 

No conflicts of interest in 

accordance with ITB Sub-

Clause 4.3. 

must meet 

requirement 

existing or 

intended JV 

must meet 

requirement 

must meet 

requirement 

not 

applicable 
Letter of Bid 

2.2 Government/DP Eligibility 

Not having been declared 

ineligible by 

government/DP, as 

described in ITB Sub-

Clause 4.4. 

must meet 

requirement 

must meet 

requirement 

must meet 

requirement 

not 

applicable 
Letter of Bid 
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2.3 Government-owned Entity 

Bidder required to meet 

conditions of ITB Sub-

Clause 4.5. 

must meet 

requirement 

existing or 

intended JV 

must meet 

requirement 

must meet 

requirement 

not 

applicable 
Letter of Bid, 

Forms ELI - 

1, ELI - 2, 

with 

attachments 

2.4 UN Eligibility 

Not having been declared 

ineligible based on a 

United Nations resolution 

or Employer's country law, 

as described in ITB Sub-

Clause 4.7. 

must meet 

requirement 

existing 

or 

intended 

JV must 

meet 

requireme

nt 

must meet 

requirement 

not 

applicab

le 

Letter of Bid 

2.5 Bidder’s Running Contracts 

Bidder’s have not yet 

secured five (5) number of 

construction contracts5(in 

open competitive bidding) 

as described in ITB Sub-

Clause 4.8. 

must meet 

requirement 

existing 

or 

intended 

JV must 

meet 

requireme

nt 

must meet 

requirement 

not 

applicab

le 

Letter of Bid, 

Form ELI-3 

2.6 Other Eligibility 

Firm or Company 

Registration Certificate 

must meet 

requirement 

not 

applicable 

must meet 

requirement 

not 

applicable 

Document 

attachment 

Business Registration 

License 

must meet 

requirement 

not 

applicable 

must meet 

requirement 

not 

applicable 
Document 

attachment 

VAT and PAN 

Registration certificate 

must meet 

requirement 

not 

applicable 

must meet 

requirement 

not 

applicable 
Document 

attachment 

5Note: Following Procurement of Works contracts shall not be counted for this purpose: 

a) The works for which tender were invited or contracts accepted before 2078-12-03 B.S or March 17, 2022 A.D

b) The works for which tender have been invited and contracts accepted after 2078-12-03 B.S or i.e March 17, 2022 A.D and

accepted but the work acceptance report has been approved according to Rule 117 of PPR.

c) The works for which tenders were invited or contracts accepted under all types of foreign assistance
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Tax clearances certificate 

for the F/Y ................ or 

Tax return submission 

evidence or evidence of 

tax time extension for. 

must meet 

requirement 

not 

applicable 

must meet 

requirement 

not 

applicable 

Document 

attachment 

Additional requirements 

[Insert if any] 

……………. ………… …………… ………… ………… 
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 SECTION - IV 

Bidding Forms 

This Section contains the forms which are to be completed by the Bidder and submitted as part of its Bid. 
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Letter of Bid 

The Bidder must accomplish the Letter of Bid in its letterhead clearly showing the Bidder’s 

complete name and address.  

Date: ......................................................... 

Name of the contract: ......................................................... 

Invitation for Bid No.: ....................................................... 

To: [Insert Complete name of Employer] ……………………………………………………………………… 

We, the undersigned, declare that: 

(a) We have examined and have no reservations to the Bidding Documents, including Addenda

issued in accordance with Instructions to Bidders (ITB) Clause 8;

(b) We offer to execute in conformity with the Bidding Documents the following Works: [Insert

Description of the works].

(c)The total price of our Bid, excluding any discounts offered in item (d) below is: [Insert one of the options

below as appropriate] or when left blank is the Bid Price indicated in the Bill of Quantities.

Option 1, in case of single contract: Total price is: [insert the total price of the Bid in words and 

figures]; 

Or 

Option 2, in case of multiple lots (contracts): (i) Total price of each lot (contracts): [insert the total 

price of each lot in words and figures]; (ii) Total price of subject contract [say Lot1] and Lot2 

[another contract] [insert the total price in words and figures]; (iii) Total price of subject contract [say 

Lot1]and Lot3 [another contract] [insert the total price in words and figures]; Total price of subject 

contract [say Lot1], Lot2 [another contract], Lot3 [another contract], ………………..[insert the total 

price in words and figures]; 

(d) The discounts offered and the methodology for their application for subject contract [single contract]

are:…………………………………………….. [For Bidding Documents not provisioning multiple 

contracts] 

Add following if Bidding Document provisions applicability of multiple contracts 
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The discounts offered and the methodology for their application for subject contract [say Lot1] and 

Lot2 [another contract] are:…………………………………………….. 

The discounts offered and the methodology for their application for subject contract [say Lot1] and 

Lot3 [another contract] are:…………………………………………….. 

The discounts offered and the methodology for their application for subject contract [say Lot1], Lot2 

[another contract] and Lot3 [another contract],……………………, 

are:…………………………………………….. 

[Note: 

1. Formulate possible combinations depending upon the number of lots under Bidding Process and

modify accordingly Paragraph (c) and (d)]

(e) Our bid shall be valid for a period of …………………..[insert validity period as specified in ITB 15.1] 

days from the date fixed for the bid submission deadline in accordance with the Bidding Documents, and it 

shall remain binding upon us and may be accepted at any time before the expiration of that period; 

(f) If our bid is accepted, we commit to obtain a performance security in accordance with the

Bidding Document;

(g) Our firm, including any subcontractors or suppliers for any part of the Contract, have nationalities from

eligible countries or any countries [insert the nationality of the Bidder, including that of all parties that

comprise the Bidder if the Bidder is a consortium or association, and the nationality of each Subcontractor

and Supplier];

(h) We, including any subcontractors or suppliers for any part of the contract, do not have any

conflict of interest in accordance with ITB 4.3;

(i) We are not participating, as a Bidder or as a subcontractor, in more than one bid in this bidding process

in accordance with ITB 4.3;

(j) Our firm, its affiliates or subsidiaries, including any Subcontractors or Suppliers for any part of the

contract, has not been declared ineligible, under the Employer’s country laws or official regulations or by

an act of compliance with a decision of the United Nations Security Council;

(k) [We are not a government owned entity] / [We are a government owned entity but meet the

requirements of ITB 4.5]; 
* 

(l) We understand that this bid, together with your written acceptance thereof included in your notification

of award, shall constitute a binding contract between us, until a formal contract is prepared and executed;

(m) We declare that, we have not been black listed as per ITB 3.4 and no conflict of interest in the proposed

procurement proceedings and we have not been punished for an offense relating to the concerned

profession or business.
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(n) We declare that we have not yet secured five (5) number of constructions contracts6 (in open competitive

bidding) as described in ITB Sub-Clause 4.9.

(o) We understand that you are not bound to accept the bid closest to the Average Bid Price or any other bid

that you may receive; and

(p) If awarded the contract, the person named below shall act as Contractor’s Representative:

(q) We agree to permit the Employer/DP or its representative to inspect our accounts and records and other

documents relating to the bid submission and to have them audited by auditors appointed by the

Employer.

(r) We declare that we are solely responsible for the authenticity of the documents submitted by us. The

document and information submitted by us are true and correct. If any document/information given is

found to be concealed at a later date, we shall accept any legal actions by the Employer.

Name: [insert complete name of the person signing the Bid].................................................................... 

In the capacity of [insert legal capacity of person signing the Bid]................................................................ 

Signed [signature of the person whose name and capacity are shown above]……………………………………… 

Duly authorized to sign the Bid for and on behalf of [insert complete name of the Bidder]………… 

Date [insert date of signing]………………………………………………………….... 

* Note: Use one of the two options as appropriate.

6 Note: Following Procurement of Works contracts shall not be counted for this purpose 

a) The works for which tender were invited or contracts accepted before 2078-12-03 B.S (March 17, 2022 A.D).

b) The works for which tender have been invited and contracts accepted after 2078-12-03 B.S (March 17, 2022 A.D) and

accepted but the work acceptance report has been approved according to Rule 117 of PPR.

c) The works for which tenders were invited or contracts accepted under all types of foreign assistance.
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Table of Price Adjustment Data7 

[To be used if Price Adjustment is applicable as per GCC 53.1] 

Code Index Description 

Source 

of 

Index* 

Base Value 

and Date 

Employer's Proposed 

Weighting Range 

(coefficient) 

Bidder's Proposed 

Weighting 

(coefficient)** 

1 2 3 4 5 6 

Non - adjustable (A) 0.15 0.15 

Labor (b) 

Materials (c)*** 

… 

Equipment usage (d) 

Total 1.00 

*Normally following source of index shall apply. Public Entity shall choose applicable Index for each

item.

(a) Labor:

"National Salary and Wage Rate Index"- "Construction Labor" of Nepal Rastra Bank

or

rate fixed by District Rate Fixation Committee

(b) Material: “National Wholesale Price Index" - Construction Materials" of Nepal Rastra Bank

(c) Equipment usage:

"National Wholesale Price Index"-"Machinery and Equipment" of Nepal Rastra Bank

or

"Fuel" Price fixed by Nepal Oil Corporation.

** Bidders proposed weightings should be within the range specified by the Employer in column - 5 

***Note: The materials can be broken down into major construction materials if necessary. In this case the 

source of index shall be the specified by Employer, preferably as per the published ex-factory price or 

published price from the sole authorized seller. 

7 Non-compliance of the data (stipulated by the bidder in this table) with requirements described here shall not be 

grounds for bid rejection and such non-compliance will be subject to clarification and rectification prior to contract 

award. 
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Table of Price Adjustment Data8 

[To be used if Price Adjustment is applicable as per GCC 53.6] 

Code Construction 

Material* 

Unit Base Price (NRs/Unit) (Ex-

factory) 

Source (Factory)** 

1 2 3 4 5 

* Major construction materials to be specified by Employer in column - 2.

** Base Price and source normally to be specified by Employer (or alternatively informed to be proposed by 

bidder) in column 4 and5. 

Note: 

The base prices of the construction materials shall be taken as of 30 days before the deadline for submission of 

the Bid as quoted by the Bidder and verified by the Employer. For the purpose of calculation of price 

adjustment, the Ex-factory price of the same source shall be taken into consideration. 

8 Non-compliance of the data (stipulated by the bidder in this table) with requirements described here shall not be 

grounds for bid rejection and such non-compliance will be subject to clarification and rectification prior to contract 

award. 
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Bid Security 
Bank Guarantee 

Bank’s Name, and Address of Issuing Branch or Office 

(On letterhead paper of the Bank) 

Beneficiary: .............................. [Insert name and address of Employer] ………………………………………. 

Date: ……………………………………………………………………………………………………... 

Bid Security No.: .......................................................................................................................................... 

We have been informed that . …………. .[insert name of the Bidder] (hereinafter called “the Bidder”) 

intends to submit its bid (hereinafter called “the Bid”) to you for the execution of …………... [Insert name of 

Contract . …………… under Invitation for Bids No. ………………………………[insert IFB No.] (“the IFB”). 

Furthermore, we understand that, according to your conditions, bids must be supported by a bid guarantee. 

At the request of the Bidder, we…………………. . [Insert name of Bank] ……………….. hereby irrevocably 

undertake to pay you any sum or sums not exceeding in total an amount of Nepalese Rupees. . ………...[Insert amount 

in figures and amount in words] upon receipt by us of your first demand in writing accompanied by a written 

statement stating that the Bidder is in breach of its obligation(s) under the bid conditions, because the Bidder: 

(a) has withdrawn or modifies its Bid:

(i) during the period of bid validity specified by the Bidder on the Letter Bid, in case of electronic submission

(ii) from the period twenty-four hours prior to bid submission deadline up to the period of bid validity specified

by the Bidder on the Letter of Bid, in case of hard copy submission; or

(b) does not accept the correction of errors in accordance with the Instructions to Bidders

(hereinafter “the ITB”); or

(c) having been notified of the acceptance of its Bid by the Employer during the period of bid validity, (i) fails or

refuses to execute the Contract Agreement, or (ii) fails or refuses to furnish the performance security, in

accordance with the ITB; or

(d) is involved in fraud and corruption in accordance with the ITB; or

(e) a Bidder changes the prices or substance of the bid while providing information pursuant to ITB 24.1; or

(f) if the bidder fails to inform about the saturation of the maximum number of contracts as per ITB 4.9.

This guarantee will remain in force up to and including the date ………number…………days after the deadline for 

submission of Bids as such deadline is stated in the instructions to Bidders or as it may be extended by the Employer, 

notice of which extension(s) to the Bank is hereby waived. Any demand in respect of this guarantee should reach the 

Bank not letter than the above date.  

This Bank guarantee shall not be withdrawn or released merely upon return of the original guarantee by the Bidder 

unless notified by you for the release of the guarantee.  

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG), 2010 Revisions, ICC Publication No. 

758 .except that the supporting statement under Article 15(a) is hereby excluded. 

. . .Bank’s seal and authorized signature(s) . . . 

Note: 

The bid security of ………..……………. has been counter guaranteed by the Bank ……..………... ...…… on 

…………......……..………. (Applicable for Bid Security of Foreign Banks).
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Bidder’s Information Format 

Site Organization 

Method Statement 

Mobilization Schedule 

Construction Schedule 

Others 
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Bidder’s Information 

Form ELI - 1: Bidder’s Information Sheet 

Bidder's Information 

Bidder's legal name 

In case of JV, legal name of each partner 

Bidder's country of constitution 

Bidder's year of constitution 

Bidder's legal address in country of constitution 

Bidder's authorized representative (name, 

address, telephone numbers, fax numbers, e-

mail address) 

Attached are copies of the following original documents. 

1. In case of single entity, articles of incorporation or constitution of the legal entity named above, in

accordance with ITB 4.1 and 4.2.

2. Authorization to represent the firm or JV named in above, in accordance with ITB 17.2.

3. In case of JV, letter of intent to form JV or JV agreement, in accordance with ITB 4.1.

4. In case of a government-owned entity, any additional documents not covered under 1 above required to

comply with ITB 4.5.
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Form ELI - 2: JV Information Sheet 

Each member of a JV must fill in this form 

JV / Specialist Subcontractor Information 

Bidder's legal name 

JV Partner's or Subcontractor's legal name 

JV Partner's or 

Subcontractor's country of constitution 

JV Partner's or 

Subcontractor's year of constitution 

JV Partner's or 

Subcontractor's legal address in country of 

constitution 

JV Partner's or 

Subcontractor's authorized representative 

information (name, address, telephone 

numbers, fax numbers, e-mail address) 

Attached are copies of the following original documents. 

1. articles of incorporation or constitution of the legal entity named above, in accordance with ITB

4.1 and 4.2.

2. Authorization to represent the firm named above, in accordance with ITB .2.

3. In the case of government-owned entity, documents establishing legal and financial autonomy and

compliance with commercial law, in accordance with ITB 4.5.
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Form ELI - 3: Bidder’s Running Contracts**** 
Each member of a JV must fill in this form 

Bidder’s Running Contracts 

Name of 

office 

Contract 

Identification 

no. 

Source of 

Fund* 

Date of issuance 

of Letter of 

Acceptance 

Status of 

contract** 
Date of Issuance of 

Taking Over 

Certificate*** 

* Mention GON funded or DP funded or Other PE (Insert name) funded

** Mention "Yet to sign" if contract is not signed, "Running" if contract has been signed and contract is running and

"Substantially completed" if taking over certificate has been issued. 

*** Insert date of issuance of taking over certificate if the awarded contract has been substantially completed and taking 

over certificate has been issued. 

****Note: Following Procurement of Works contracts shall not be counted for this purpose 

a) The works for which tender were invited or contracts accepted before 2078-12-03 B.S (March 17, 2022 A.D).

b) The works for which tender have been invited and contracts accepted 2078-12-03 B.S (March 17, 2022 A.D) but the work

acceptance report has been approved according to Rule 117 of PPR.

c) The works for which tenders were invited or contracts accepted under all types of foreign assistance.
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Part – II 

REQUIREMENTS 
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SECTION - V 

Works Requirements 

This Section contains the Scope of Work, Specification, the Drawings, and supplementary information 

that describe the Works to be procured. 
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Scope of Work 

Futsal Construction Work at Guheswori Panchakanya Tole.
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Specifications 

Notes on the Specifications 

A set of precise and clear specifications is a prerequisite for Bidders to respond realistically and 

competitively to the requirements of the Employer without qualifying or conditioning their Bids. The 

specifications must be drafted to permit the widest possible competition and, at the same time, present a 

clear statement of the required standards of workmanship, materials, and performance of the goods and 

services to be procured. Only if this is done will the objectives of economy, efficiency and fairness in 

procurement be realized, responsiveness of Bids be ensured, and the subsequent task of bid evaluation 

facilitated. The specifications should require that all goods and materials to be incorporated in the Works 

be new, unused, of the most recent or current models, and incorporate all recent improvements in design 

and materials unless provided otherwise in the Contract.  

Samples of specifications from previous similar projects are useful in this respect. The use of metric units is 

encouraged by the Funding Agency in case of funding assisted projects. Most specifications are normally 

written specially by the Employer or Project Manager to suit the Contract Works in hand. The available 

standard specification of works of Ministry of Physical Infrastructure and Transport, DoLI and Other line 

Ministries can be adopted for respective civil construction works.  

There are considerable advantages in standardizing General Specifications for repetitive Works in 

recognized public sectors, such as highways, urban housing, irrigation, and water supply, in the same 

country or region where similar conditions prevail. The General Specifications should cover all classes of 

workmanship, materials, and equipment commonly involved in construction, however it may not 

necessarily be adequate to be used in a particular Works Contract and may necessitate preparation of 

Particular (Special) Specifications to amend and or supplement the provision of the General Specifications to 

meet the requirement of the particular Works.  

Care must be taken in drafting specifications to ensure that they are not restrictive. In the specification of 

standards for goods, materials, and workmanship, recognized international standards should be used as 

much as possible. Where other particular standards are used, whether national standards of Nepal or other 

standards, the specifications should state that goods, materials, and workmanship that meet other 

authoritative standards, and which ensure substantially equal or higher quality than the standards 

mentioned, will also be acceptable.  

Employers should decide whether technical solutions to specified parts of the Works are to be permitted. 

Alternatives are appropriate in cases where obvious (and potentially less costly) alternatives are possible to 

the technical solutions indicated in the Procurement Documents for certain elements of the Works, taking 

into consideration the comparative specialized advantage of potential bidders. For example:  

The Employer should provide a description of the selected parts of the Works with appropriate 

references to Drawings, Specifications, Bill of Quantities, and Design or Performance criteria, stating that 

the alternative solutions if applicable shall be at least structurally and functionally equivalent to the 

basic design parameters and specifications.  



48 

Such alternative solutions shall be accompanied by all information necessary for a complete evaluation by the 

Employer, including drawings, design calculations, technical specifications, breakdown of prices, 

proposed construction methodology, and other relevant details.  

Sample Clause: Equivalency of Standards and Codes 

Wherever reference is made in the Contract to specific standards and codes to be met by the goods and 

materials to be furnished, and work performed or tested, the provisions of the latest current edition or revision 

of the relevant standards and codes in effect shall apply, unless otherwise expressly stated in the Contract. 

Where such standards and codes are national, or relate to a particular country or region, other authoritative 

standards that ensure a substantially equal or higher quality than the standards and codes specified will be 

accepted subject to the Project Manager’s prior review and written consent. Differences between the 

standards specified and the proposed alternative standards shall be fully described in writing by the 

Contractor and submitted to the Project Manager at least 30 days prior to the date when the Contractor 

desires the Project Manager’s consent. In the event the Project Manager determines that such proposed 

deviations do not ensure substantially equal or higher quality, the Contractor shall comply with the 

standards specified in the documents. These Notes for Preparing Specifications are intended only as 

information for the Employer or the person drafting the Procurement Documents. They should not be 

included in the final documents.  

[Insert Specifications] 
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Drawings 

Note: 

1. It is customary to bind the drawings in a separate volume, which is often larger than other volumes

of the contract documents. The size will be dictated by the scale of the drawings, which must not be

reduced to the extent that details are reduced illegible.

2. A simplified map showing the location of the Site in relation to the local geography, indicating major

roads, posts, airports, and railroads, is helpful.

3. The construction drawings, even if not fully developed, must show sufficient details to enable bidders

to understand the type and complexity of the work involved and the price the Bill of Quantities.

[Insert Drawings] 
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REINFORCING STEEL:

1. REINFORCEMENT SHALL BE THERMO MECHANICALLY TREATED(TMT) OF GRADE FE: 500 CONFORMING TO IS 1786:2008.
2. MILD STEEL SHALL BE OF GRADE FE250 FOR STEEL STRUCTURE CONFORMING TO IS 1786:2008.
3. LAP LENGTH SHALL BE  EQUAL TO DEVELOPMENT LENGTH (LD)
4. NOT MORE THAN HALF OF THE LONGITUDINAL BARS SHALL BE LAPPED AT A SECTION.
5. LAP SPLICES  SHALL BE PROVIDED ONLY IN THE MIDDLE HALF OF THE COLUMN.
6. LAPPING OF BOTTOM BARS IN THE BEAM SHOULD BE RESTRICTED TO A REGION AT LEAST '2d' AWAY FROM COLUMN

FACE WHERE 'Z' IS THE EFFECTIVE BEAM DEPTH, BUT EXCLUDING MIDDLE QUARTER LENGTH OF THE BEAM WHILE
LAPPING OF TOP BARS SHOULD BE RESTRICTED TO ONE - THIRD LENGTH OF THE BEAM.

7. DEVELOPMENT LENGTH (Ld) SHALL BE AS FOLLOW:

8. AT AN EXTERIOR JOINT, TOP AND BOTTOM LONGITUDINAL BARS OF BEAM SHALL BE PROVIDED WITH HORIZONTAL
LENGTH BEYOND THE INNER FACE OF THE COLUMN, EQUAL TO HORIZONTAL DEVELOPMENT LENGTH (ldh)
TERMINATING A STANDARD HOOK OF LENGTH 12db.

9. SPECIAL CONFINING TIES SHALL BE PROVIDED OVER A LENGTH L0 FROM THE FACE OF THE JOINT TOWARDS THE MID
HEIGHTS OF COLUMNS ON EITHER SIDE OF THE JOINT OR AT SECTION WHERE FLEXURAL YIELDING IS LIKELY TO
OCCUR. THE LENGTH L0 SHALL BE THE MAXIMUM OF LARGER LATERAL DIMENSION OF COLUMN OR 450mm OR 1

6 PF
CLEAR HEIGHT OF COLUMN.

10. AT BEAM - COLUMN JUNCTIONS, BEAM BARS IF IN CONFLICT WITH COLUMN BARS  SHOULD BE GRADUALLY BENT AND
PLACED CLEAR OFF COLUMN BARS. UNDER NO CIRCUMSTANCES COLUMN VERTICAL BARS SHALL BE BENT TO
ACCOMMODATE BEAM BARS.

GRADE OF
CONCRETE

M20

57*ØDEVELOPMENT
LENGTH (Ld)

M25

49*Ø

GENERAL NOTES:

1. THESE NOTES APPLY TO ALL DRAWING SHEETS UNLESS NOTED OTHERWISE.
2. ALL DIMENSIONS ARE TO BE READ ONLY.
3. ALL DIMENSIONS ARE IN MILLIMETERS UNLESS NOTED OTHERWISE.
4. THE CONTRACTOR SHALL FIELD VERIFY ALL EXISTING DIMENSIONS, ELEVATIONS, AND SITE CONDITIONS BEFORE

COMMENCING WORK (I.E. BEFORE DESIGN, FABRICATION AND CONSTRUCTION) AND NOTIFY THE ENGINEERS
IMMEDIATELY OF ANY VARIATION FROM THE PLANS FOR THE ENGINEERS EVALUATION. COORDINATING AND VERIFICATION
OF DIMENSIONS AND LOCATION OF EMBEDDED ITEMS IS THE RESPONSIBILITY OF THE CONTRACT

5. RESOLVE ANY CONFLICT ON THE CONTRACT DOCUMENTS WITH THE ENGINEER BEFORE PROCEEDING WITH WORK.
INCASE OF DISCREPANCY IN SIZES, DETAILS, CONDITIONS ETC. THE CONTRACTOR SHALL INCLUDE IN HIS BID THE MOST
STRINGENT SIZE/DETAIL/CONDITION.

6. THE CONTRACTOR SHALL BE RESPONSIBLE TO PROTECT THE WORK SITE, PARTICULARLY, EXCAVATED AREAS, FROM
FLOODING, PONDING. AN INUNDATION BY POOR OR IMPROPER SURFACE DRAINAGE, TEMPORARY PROVISIONS SHOULD
BE MADE TO ADEQUATELY DIRECT SURFACE DRAINAGE FROM ALL SOURCES AWAY FROM AND OFF THE WORK SITE. ALSO
PROVIDE ADEQUATE SUMPS AND PUMPS TO HANDLE ANY FLOW INTO THE EXCAVATION.

7. ALL OMISSIONS AND CONFLICTS BETWEEN THE VARIOUS ELEMENTS OF THE WORKING DRAWINGS AND/OR
SPECIFICATIONS SHALL BE BROUGHT TO THE ATTENTION OF THE ARCHITECT & EOR BEFORE PROCEEDING WITH ANY
WORK TO BE INVOLVED.

8. FIELD DRILLING OF HOLES IN ANY STRUCTURAL MEMBER IS NOT PERMITTED WITHOUT THE WRITTEN APPROVAL OR THE
STRUCTURAL ENGINEER.

9. UNLESS OTHERWISE NOTED, ALL DETAILS, SECTIONS AND NOTES ON THE DRAWINGS ARE INTENDED TO BE TYPICAL FOR
SIMILAR SITUATIONS ELSEWHERE.

10. CONTRACTORS SHALL VERIFY THE LOCATION OF ALL UNDERGROUND AND OVERHEAD UTILITY LINES, ETC., AND TAKE ALL
PRECAUTIONS NECESSARY TO PROTECT THE SAME FROM DAMAGE. ANY SUCH DAMAGE SHALL BE REPAIRED OR
REPLACED AT THE CONTRACTOR'S COST.

11. "TYPICAL DETAILS" ARE APPLICABLE THROUGHOUT CONSTRUCTION DOCUMENTS AND MAY NOT BE SPECIFICALLY
REFERENCED THEREIN. CONTRACTOR IS RESPONSIBLE FOR IDENTIFYING THESE TYPICAL DETAILS AND UNDERSTANDING
EXTENT OF THEIR APPLICATION TO PERFORMING WORK.

12. UNLESS OTHERWISE INDICATED ALL CONSTRUCTION JOINTS SHALL BE ROUGHENED JOINTS WITH MINIMUM AMPLITUDE
OF 5MM.

13. PLUMBING SLOTS, HOLES AROUND PIPES, DUCTS OR OTHER ITEMS WHICH PASS THROUGH CONCRETE SLAB OR WALL
SHALL BE FILLED AND PATCHED TO THE SAME DEPTH AS THE SLAB OR WALL.

14. THE SAFE BEARING CAPACITY OF SOIL IS TAKEN AS 155.1 KN/M2 AND SUBGRADE MODULOUS IS TAKEN AS 18612 KN/M3
FOR ISOLATED FOOTING AT FOUNDATION DEPTH OF 2.0M AS PER SOIL TEST REPORT

ldh for fy= 500 N/mm2 & fck =M25
db (mm)
ldh (mm)

10
206.19

12
247.87

16
329.9

M30

44*Ø

20
412.4

15. GRADE OF CONCRETE MIX SHALL BE M-25 FOR COLUMNS AND BEAM AND M20 FOR REMAINING STRUCTURAL
    UNLESS NOTED OTHERWISE CONFORMING TO  MEMEBRS NBC 205:2012 & IS:456-2000.

16. GRADE OF STEEL SHALL BE MILD STEEL FE250 GRADE.
16. THE WELD THICKNESS VARY FROM 6mm to 12MM AS PER REQUIREMENT AND THE WELD TYPE SHALL BE FILLET WELD.

CONCRETE:

1. CEMENT SHALL CONFORM TO IS 12269:2013.
2. AGGREGATE SHALL CONFORM TO IS 383:2016.
3. GRADE OF CONCRETE MIX SHALL BE M30 FOR COLUMN & M25 ALL OTHER

STRUCTURAL COMPONENTS.
4. CLEAR COVER TO REINFORCEMENT SHALL BE AS FOLLOWS:

5. THE MAXIMUM DESIGN SLUMP FOR PUMPED CONCRETE SHALL BE IN
BETWEEN 75-100 mm AND FOR NORMAL CONCRETE IN BETWEEN 50-100 mm.

6. ALL DETAILS, METHODS OF CONSTRUCTION, ETC., SHALL COMPLY WITH ALL
REQUIREMENTS AND/OR RECOMMENDATIONS OF IS 456:2000.

7. ADMIXTURES SHALL NOT BE USED WITHOUT CONSENT OF THE ENGINEER.

CLEAR COVER (mm)

RAFT COLUMN BEAM SLAB, STAIRCASE,
LINTEL/ SILL BAND

50 40 25 15

ABBREVIATIONS:

FOLLOWING ABBREVIATIONS ARE USED IN THE DRAWINGS:
2L TWO LEGGED
@  AT
Ø DIAMETER OF REBAR
C/C            CENTER TO CENTER
Df               DEPTH OF FOOTING
Df'              EDGE THICKNESS  OF FOOTING
IS  INDIAN STANDARD
KN/m²        KILO NEWTON PER SQUARE METER
Ld  DEVELOPMENT LENGTH
RC             REINFORCED CONCRETE
SMRF        SPECIAL MOMENT RESISTING FRAME
T  TYPE OF STEEL/TOP STEEL BAR
T/B            TOP & BOTTOM
TB             TIE BEAM/TOP BAR
BB            BOTTOM BAR

   c  CLEAR COVER
   db  DIAMETER OF THE MAIN BEAM BAR
   L  LENGTH
   B  BREADTH

DESIGN CODES AND STANDARDS:
COMPLY WITH THE PROVISIONS OF THE FOLLOWING CODES AND
STANDARDS, EXCEPT AS INDICATED  OF SPECIFIED OTHERWISE:

1. IS 456:2000- PLAIN AND REINFORCED CONCRETE-CODE OF PRACTICE (FOURTH REVISION)
2. IS 875(PART 1): 1987-DEAD LOADS-UNIT WEIGHT OF BUILDING MATERIALS AND STORED

MATERIALS (SECOND REVISION)
3. IS 875(PART 2):1987-IMPOSED LOAD(SECOND REVISION)
4. NBC 105:2020 SEISMIC DESIGN OF BUILDINGS IN NEPAL
5. SP 34-1987 -HANDBOOK ON CONCRETE REINFORCEMENT AND DETAILING (FIFTH REPRINT MARCH

1999)
6. IS 800:2007-GENERAL CONSTRUCTION OF STEEL-CODE OF PRACTICE (THIRD REVISION)
7. SP-6(1)-1964 -HANDBOOK FOR STRUCTURAL ENGINEERS
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SECTION - VI 

Bill of Quantities9

Notes for Unit Rate Contracts: 

Objectives 

The objectives of the Bill of Quantities are 

(a) to provide sufficient information on the quantities of Works to be performed to enable Bids to be

prepared efficiently and accurately; and

(b) when a Contract has been entered into, to provide a priced Bill of Quantities for use in the periodic

valuation of Works executed.

In order to attain these objectives, Works should be itemized in the Bill of Quantities in sufficient detail to 

distinguish between the different classes of Works, or between Works of the same nature carried out in 

different locations or in other circumstances which may give rise to different considerations of cost. 

Consistent with these requirements, the layout and content of the Bill of Quantities should be as simple 

and brief as possible. 

Content 

The Bill of Quantities should be divided generally into the following sections: 

(a) Preamble;

(b) Work Items (grouped into parts);

(c) Day works Schedule;

d) Provisional Sums; and

(d) Summary.

Preamble 

The Preamble should indicate the inclusiveness of the unit prices, and should state the methods of 

measurement which have been adopted in the preparation of the Bill of Quantities and which are to be 

used for the measurement of any part of the works. 

Work Items 

The items in the Bill of Quantities should be grouped into sections to distinguish between those parts of 

the Works which by nature, location, access, timing, or any other special characteristics may give rise to 

different methods of construction, or phasing of the Works, or considerations of cost. General items 

common to all parts of the works may be grouped as a separate section in the Bill of Quantities.  

Day work Schedule 

A Day work Schedule should be included only if the probability of unforeseen work, outside the items 

included in the Bill of Quantities, is high. To facilitate checking by the Employer of the realism of rates 

quoted by the Bidders, the Day work Schedule should normally comprise the following: 

9In lump sum contracts, delete “Bill of Quantities” and replace with “Schedule of Activities” throughout this section. 
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(a) A list of the various classes of labour, materials, and Constructional Plant for which basic day work

rates or prices are to be inserted by the Bidder, together with a statement of the conditions under

which the Contractor will be paid for work executed on a day work basis.

(b) Nominal quantities for each item of Day work, to be priced by each Bidder at Day work rates as bid.

The rate to be entered by the Bidder against each basic Day work item should include the

Contractor’s profit, overheads, supervision, and other charges.

Provisional Sums 

A general provision for physical contingencies (quantity overruns) may be made by including a 

provisional sum in the Summary Bill of Quantities. Similarly, a contingency allowance for possible price 

increases should be provided as a provisional sum in the Summary Bill of Quantities. The inclusion of 

such provisional sums often facilitates budgetary approval by avoiding the need to request periodic 

supplementary approvals as the future need arises. Where such provisional sums or contingency 

allowances are used, the Contract Data should state the manner in which they will be used, and under 

whose authority (usually the Project Manager’s). 

Summary 

The Summary should contain a tabulation of the separate parts of the Bill of Quantities carried forward, 

with provisional sums for Day work, for physical (quantity) contingencies, and for price contingencies 

(upward price adjustment) where applicable. 

These Notes for Preparing Specifications are intended only as information for the Employer or the 

person drafting the Bidding documents. They should not be included in the final documents. 

Preamble of Bill of Quantities 

A. General

1. The Bill of Quantities shall be read in conjunction with the Instructions to Bidders, General and Special

Conditions of Contract, Technical Specifications, and Drawings.

2. The quantities given in the Bill of Quantities are estimated and provisional, and are given to

provide a common basis for bidding. The basis of payment will be the actual quantities of work

ordered and carried out, as measured by the Contractor and verified by the Project Manager and

valued at the rates and prices bid in the priced Bill of Quantities, where applicable, and otherwise at such

rates and prices as the Project Manager may fix within the terms of the Contract.

3. For any item for which measurement is based on records made before or during construction the records

shall be prepared and agreed between the Engineer and the Contractor. Should the Contractor carry out

such work without the prior agreement of the Engineer, the Engineer may request the Contractor to carry

out investigations to confirm the extent of the work and the quantity of work certified for payment shall

be solely at the Engineer's discretion. The cost of any such investigation shall be borne by the Contractor.

4. The rates and prices bid in the priced Bill of Quantities shall, except as otherwise provided under the

Contract, include all construction equipment, labor, supervision, materials, erection, maintenance,

insurance, profit, taxes, and duties, together with all general risks, liabilities, and obligations set out or

implied in the Contract.
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5. A rate or price shall be entered against each item in the priced Bill of Quantities, whether quantities

are stated or not. The cost of items against which the Contractor has failed to enter a rate or price shall

be deemed to be covered by other rates and prices entered in the Bill of Quantities.

6. The whole cost of complying with the provisions of the Contract shall be included in the Items provided

in the priced Bill of Quantities, and where no Items are provided, the cost shall be

deemed to be distributed among the rates and prices entered for the related Items of Work.

7. General directions and descriptions of work and materials are not necessarily repeated nor

summarized in the Bill of Quantities. References to the relevant sections of the Contract

documentation shall be made before entering prices against each item in the priced Bill of

Quantities. The Specification Clause references, where given in the item description of the Bills of

Quantities, are for the convenience of bidders and generally refer to the principal relevant- specification

clause but do not necessarily represent the whole of the specification requirements for the work required

within the item. The presence of a Specification clause reference shall not in any way reduce the Bidders

obligation to complete work in accordance with all the requirements of the Specification.

8. Provisional Sums included and so designated in the Bill of Quantities shall be expended in whole or

in part at the direction and discretion of the Project Manager in accordance with the Conditions of

Contract.

9. The method of measurement of completed work for payment shall be in accordance with the

Specifications.

10. The abbreviations and symbols used in this Bill of Quantities are: [Insert as applicable]

B. Day work Schedule

a) General

1. Work shall not be executed on a day work basis except by written order of the Project Manager. Bidders

shall enter basic rates for day work items in the Schedules. These rates shall apply to any quantity of day

work ordered by the Project Manager. Nominal quantities have been indicated against each item of day

work, and the extended total for day work shall, be carried forward as a Provisional Sum to the Summary

Total Bid Amount. Unless otherwise adjusted, payments for day work shall be subject to price adjustment

in accordance with the provisions in the Conditions of Contract.

b) Day work Labor

1. In calculating payments due to the Contractor for the execution of day works, the hours for labor will be

reckoned from the time of arrival of the labor at the job site to execute the particular item of day work to

the time of departure from the job site, but excluding meal breaks and rest periods. Only the time of

classes of labor directly doing work ordered by the Project Manager and are competent to perform such

work will be measured. The time of gangers (charge hands) actually doing work with the gangs will also

be measured but not the time of foremen or other supervisory personnel.

2. The Contractor shall be entitled to payment in respect of the total time that labor is employed on day work,

calculated at the basis rates entered by it in the " SCHEDULE OF DAY WORK RATES: 1. LABOR".

The rates for labor shall be deemed to cover all costs to the Contractor including (but not limited to) i) the

amount of wages paid to such labor, transportation time, overtime, subsistence allowances, ii) any sums
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paid to or on behalf of such labor for social benefits in accordance with Nepal law, iii) Contractor's profit, 

overheads, superintendence, liabilities and insurance and iv) charges incidental to the foregoing.  

c) Day work Equipment

1. The Contractor shall be entitled to payments in respect of Constructional Plant already on site and

employed on day work at the basis rental rates entered by him in the “SCHEDULE OF DAY WORK

RATES:2 EQUIPMENT”. The said rates shall be deemed to include due and complete allowance for

depreciation, interest, indemnity and insurance, repairs, maintenance, supplies, fuel, lubricant, and other

consumables and all overhead, profit and administrative costs related to the use of such equipment. The

cost of drivers, operators and assistants also shall be included in the rate of the equipment and no

separately payment shall be made for it.

2. In calculating the payment due to the Contractor for Constructional Plant employed on day work, only the

actual number of working hours will be eligible for payment, except that where applicable and agreed with

the Project Manager, the travelling time from the part of the Site where the Construction Plant was located

when ordered by the Project Manager to be employed on day work and the time for return journey there to

shall be included for payment.

d) Day work Materials

1. The Contractor shall be entitled to payment in respect of materials used for day work (except for materials

for which the cost is included in the percentage addition to labor costs as detailed heretofore), at the rates

entered by him in the "SCHEDULE OF DAY WORK RATES: 3 MATERIALS" and shall be deemed to

include overhead charges and profit as follows;

(i) the rates for materials shall be calculated on the basis of the invoiced price, freight, insurance,

handling expenses, damage, losses, etc. and shall provide for delivery to store for stockpiling at the

Site.

(ii) the cost of hauling materials for use on work ordered to be carried out as day work, from the store or

stockpile on the Site to the place where it is to be used also shall be include in the same rate.

Provisional Sums 

The estimated cost of specialized work to be carried out, or of special goods to be supplied, by other 

contractors should be indicated in the relevant part of the Bill of Quantities as a particular provisional sum 

with an appropriate brief description. A separate procurement procedure is normally carried out by the 

Employer to select such specialized contractors. To provide an element of competition among the Bidders in 

respect of any facilities, amenities, attendance, etc., to be provided by the successful Bidder as prime 

Contractor for the use and convenience of the specialist contractors, each related provisional sum should be 

followed by an item in the Bill of Quantities inviting the Bidder to quote a sum for such amenities, facilities, 

attendance, etc. 
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Bill of Quantities 

[insert Bill of Quantities] 
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PART-III CONDITIONS OF CONTRACT AND 

CONTRACT FORMS 
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General Conditions of Contract 

This Section provides the General Conditions of Contract that will apply to the Contract for which the 

Biding document is issued.

General 

1. Definitions 1.1 Boldface type is used to identify defined terms. 

(a) The Accepted Contract Amount means the amount accepted in the Letter of

Acceptance for the execution and completion of the Works and the

remedying of any defects.

(b) The Activity Schedule is a schedule of the activities comprising the

construction, installation, testing, and commissioning of the Works in a lump

sum contract. It includes a lump sum price for each activity, which is used for

valuations and for assessing the effects of Variations and Compensation Events.

(c) Bill of Quantities means the priced and completed Bill of Quantities forming part

of the Bid.

(d) Compensation Events are those defined in GCC 50 hereunder.

(e) The Completion Date is the date of completion of the Works as certified by

the Project Manager, in accordance with GCC 68.1.

(f) The Contract is the Contract between the Employer and the Contractor to execute,

complete, and maintain the Works. It consists of the documents listed in GCC 2.3

below.

(g)The Contractor is the party whose Bid to carry out the Works has been

accepted by the Employer.

(h)The Contractor’s Bid is the completed bidding document submitted by the

Contractor to the Employer.

(i)The Contract Price is the Accepted Contract Amount stated in the Letter of

Acceptance and thereafter as adjusted in accordance with the Contract.

(j) Days are calendar days; months are calendar-months.

(k) Dayworks are varied work inputs subject to payment on a time basis for the

Contractor’s employees and Equipment, in addition to payments for associated

Materials and Plant.

(l) A Defect is any part of the Works not completed in accordance with the Contract.

(m) The Defects Liability Certificate is the certificate issued by Project Manager

upon correction of defects by the Contractor.

(n) The Defects Liability Period is the period calculated from the Completion Date

where the Contractor remains responsible for remedying defects.

(o) Drawings include calculations and other information provided or approved by

the Project Manager for the execution of the Contract.

(p) The Employer is the party who employs the Contractor to carry out the Works, as

specified in the SCC.

(q) Equipment is the Contractor’s machinery and vehicles brought temporarily to

the Site to construct the Works.

(r) Force Majeure means an exceptional event or circumstance: which is beyond a
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Party's control; which such Party could not reasonably have provided against 

before entering into the Contract; which, having arisen, such Party could not 

reasonably have avoided or overcome; and, which is not substantially attributable 

to the other Party.  

(s) The Initial Contract Price is the Contract Price listed in the Employer’s Letter of

Acceptance.

(t) In writing or written means hand written, type written, printed or electronically

made, and resulting in permanent record.

(u) The Intended Completion Date is the date on which it is intended that the

Contractor shall complete the Works.  The Intended Completion Date is

specified in the SCC. The Intended Completion Date may be revised only by

the Project Manager by issuing an extension of time or an acceleration order.

(v) Letter of Acceptance means the formal acceptance by the Employer of the Bid

and denotes the formation of the contract at the date of acceptance.

(w) Materials are all supplies, including consumables, used by the Contractor for

incorporation in the Works.

(x) Party means the Employer or the Contractor, as the context requires.

(y) SCC means Special Conditions of Contract

(aa) Plant is any integral part of the Works that shall have a mechanical,

electrical, chemical, or biological function.  

(bb) The Project Manager is the person named in the SCC (or any other 

competent person appointed by the Employer and notified to the Contractor, 

to act in replacement of the Project Manager) who is responsible for 

supervising the execution of the Works and administering the Contract. 

(cc) Retention Money means the aggregate of all monies retained by the Employer

pursuant to GCC 54.1.

(dd) Schedules means the document(s) entitled schedules, completed by the

Contractor and submitted with the Letter of Bids, as included in the Contract.

Such document may include the Bill of Quantities, data, lists, and schedules of

rates and/or prices.

(ee) The Site is the area defined as such in the SCC. 

(ff) Site Investigation Reports are those that were included in the bidding 

documents and are factual and interpretative reports about the surface and 

subsurface conditions at the Site. 

(gg) Specification means the Specification of the Works included in the 

Contract and any modification or addition made or approved by the Project 

Manager.  

(hh) The Start Date is given in the SCC. It is the latest date when the Contractor 

shall commence execution of the Works. It does not necessarily coincide 

with any of the Site Possession Dates.  

(ii) A Subcontractor is a person or corporate body who has a Contract with the

Contractor to carry out a part of the work in the Contract, which includes work

on the Site. 

(jj) Temporary Works are works designed, constructed, installed, and removed 

by the Contractor that are needed for construction or installation of the 

Works.  

(kk) A Variation is an instruction given by the Project Manager which varies the 
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Works 

(ll) The Works are what the Contract requires the Contractor to construct, install,

and turn over to the Employer, as defined in the SCC.

2. Interpretation
2.1 In interpreting these GCC, singular also means plural, male also means female or 

neuter, and the other way around. Headings have no significance. Words have their 

normal meaning under the language of the Contract unless specifically defined. 

The Project Manager shall provide instructions clarifying queries about these 

GCC. 

2.2 If sectional completion is specified in the SCC, references in the GCC to the 

Works, the Completion Date, and the Intended Completion Date apply to any 

Section of the Works (other than references to the Completion Date and Intended 

Completion Date for the whole of the Works). 

2.3 The documents forming the Contract shall be interpreted in the following order of 

priority: 

(a) Contract Agreement,

(b) Letter of Acceptance,

(c) Letter of Bid,

(d) Special Conditions of Contract,

(e) General Conditions of Contract,

(f) Specifications,

(g) Drawings,

(h) Bill of Quantities (or Schedules of Prices for lump sum contracts), and

(i) Any other document listed in the SCC as forming part of the Contract.

3. Language and

Law
3.1 The language of the Contract and the law governing the Contract are stated in the 

SCC. 

3.2 Throughout the execution of the Contract, the Contractor shall comply with the 

import of goods and services prohibitions in the Employer’s country when 

(a) by an act of compliance with a decision of the United Nations Security 

Council taken under Chapter VII of the Charter of the United Nations, the

Employer’s Country prohibits any import of goods from, or any payments to, a 

particular country, person, or entity. Where the Employer’s country prohibits 

payments to a particular firm or for particular goods by such an act of

compliance, that firm may be excluded.

4.Contract

Agreement
4.1 The Parties shall enter into a Contract Agreement within 15 days after the 

Contractor receives the Letter of Acceptance, unless the Special Conditions 

establish otherwise. The Contract Agreement shall be based upon the attached 

Contract forms in Section IX. 
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4.2 Without altering the basic nature or scope of work, the contract may be amended 

upon mutual written consent as per prevailing Public Procurement Law. 

5. Assignment
5.1 Neither Party shall assign the whole or any part of the Contract or any benefit or 

interest in or under the Contract. However, either Party 

(a) may assign the whole or any part with the prior agreement of the other

Party, at the sole discretion of such other Party; and

(b) may, as security in favor of a bank or financial institution, assign its

right to any moneys due, or to become due, under the Contract.

6. Care and 

Supply of 

Documents 

6.1 The Specification and Drawings shall be in the custody and care of the Employer. 

Unless otherwise stated in the Contract, one copy of the Contract and of each 

subsequent Drawing shall be supplied to the Contractor, who may make or 

request further copies at the cost of the Contractor. 

6.2 Each of the Contractor’s Documents shall be in the custody and care of the 

Contractor, unless and until taken over by the Employer. Unless otherwise stated 

in the Contract, the Contractor shall supply to the Engineer six copies of each of 

the Contractor’s Documents. 

6.3 The Contractor shall keep, on the Site, a copy of the Contract, publications named 

in the Specification, the Contractor’s Documents (if any), the Drawings and 

Variations and other communications given under the Contract. The Employer’s 

Personnel shall have the right of access to all these documents at all reasonable 

times. 

6.4 If a Party becomes aware of an error or defect in a document which was prepared 

for use in executing the Works, the Party shall promptly give notice to the other 

Party of such error or defect. 

7. Confidential

Details
7.1 The Contractor’s and the Employer’s Personnel shall disclose all such confidential 

and other information as may be reasonably required in order to verify the 

Contractor’s compliance with the Contract and allow its proper implementation. 

7.2 Each of them shall treat the details of the Contract as private and confidential, 

except to the extent necessary to carry out their respective obligations under the 

Contract or to comply with applicable Laws. Each of them shall not publish or 

disclose any particulars of the Works prepared by the other Party without the 

previous agreement of the other Party. However, the Contractor shall be 

permitted to disclose any publicly available information, or information otherwise 

required to establish his qualifications to compete for other projects. 

7.3 Notwithstanding the above, the Contractor may furnish to its Subcontractor(s) 

such documents, data and other information it receives from the Employer to the 

extent required for the Subcontractor(s) to perform its work under the Contract, in 

which event the Contractor shall obtain from such Subcontractor(s) an 

undertaking of confidentiality similar to that imposed on the Contractor under this 

Clause. 
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8. Compliance

with Laws
8.1 The Contractor shall, in performing the Contract, comply with applicable Laws of 

Nepal. 

9. Joint and 

Several

Liability

9.1 If the Contractor is a joint venture of two or more entities , all such entities shall 

be jointly and severally liable to the Employer for the fulfillment of the 

provisions of the Contract, and shall designate one of such persons to act as a 

leader with authority to bind the joint venture. The contractor shall not 

handover the responsibility of the contract to any one member or some 

members of Joint Venture or any other parties, not involved in the contract. 

The composition or the constitution of the joint venture shall not be altered 

without the prior consent of the Employer. 

10. Project

Manager's

Decisions

10.1 Except where otherwise specifically stated, the Project Manager shall decide 

contractual matters between the Employer and the Contractor in the role representing 

the Employer.  

11. Delegation
11.1 The Project Manager may delegate any of his duties and responsibilities to other 

people after notifying the Contractor, and may cancel any delegation after notifying 

the Contractor. 

12. 

Communicat

ions 

12.1 Communications between parties that are referred to in the Conditions shall be 

effective only when in writing. Wherever these Conditions provide for the giving or 

issuing of approvals, certificates, consents, determinations, notices and requests, these 

communications shall be: 

(a) in writing and delivered by hand (against receipt), sent by mail or courier, or

transmitted using any of the agreed systems of electronic transmission as stated

in the SCC; and

(b) delivered, sent or transmitted to the address for the recipient’s communications as

stated in the Contract. However:

(i) if the recipient gives notice of another address, communications shall

thereafter be delivered accordingly; and

(ii) if the recipient has not stated otherwise when requesting an approval or

consent, it may be sent to the address from which the request was issued.

Approvals, certificates, consents and determinations shall not be unreasonably withheld or 

delayed. 

12.2  A Notice shall be effective when delivered or on the Notice’s effective date, 

whichever is later. 

13. 

Subcontracti

ng 

13.1 For GON Funded: 

A list of approved Subcontractors including its value/works is included as Article 2 

(k) of contract Agreement. Approval by the Employer for any of the

Subcontractors shall not relieve the Contractor from any of its obligations, duties,

or responsibilities under the contract.

For DP Funded: 

The Contractor may subcontract with the approval of the Project Manager, 
but may not assign the Contract without the approval of the Employer in 
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writing. Subcontracting shall not alter the Contractor’s obligations. Bidders 
may propose subcontracting up to the percentage of total value of contracts as 
specified in the SCC. The Sub contractor shall meet the qualification 
requirement as specified in SCC. 

13.2 The contractor shall give prior notice to the Employer clearly specifying the 
nature, scope, and responsibilities of the work to be performed, to engage 
other subcontractors, material suppliers, equipment suppliers, service 
providers, or other persons or entities during the implementation of the 
contract. 

13.3 Before notifying the Employer as per GCC 13.2, the contractor shall enter 
into a written agreement with the subcontractor, material suppliers, equipment 
suppliers, service providers, or other persons or entities clearly specifying the 
scope of work, responsibilities, quality requirements, duration, payment 
terms, security, labor-related obligations, and conditions relating to 
performance of the work. 

13.3 Any subcontracting arrangement made in accordance with GCC 13.2 shall 
not relieve the Contractor of any of its obligations or liabilities under the 
Contract. 

13.4 The contractor shall provide the Employer with details of the payments made 
to the subcontractor, material suppliers, equipment suppliers, service 
providers, or other persons or entities engaged under GCC 13.1 and/or GCC 
13.2. 

13.5 If the contractor is found not to have made payment to the subcontractor, 
material suppliers, equipment suppliers, service providers, or other persons or 
entities  engaged under GCC 13.1 and/or GCC 13.2 in accordance with the 
terms of the agreement, the Employer may determine the amount payable to 
such subcontractor, material suppliers, equipment suppliers, service providers, 
or other persons or entities and make payment to them from any remaining 
dues to be paid to the contractor, retention money, or forfeited performance 
security. 

14. Other

Contractors
14.1 The Contractor shall cooperate and share the Site with other contractors, public 

authorities, utilities, and the Employer between the dates given in the Schedule of 

Other Contractors, as referred to in the SCC. The Contractor shall also provide 

facilities and services for them as described in the Schedule. The Employer may 

modify the Schedule of Other Contractors, and shall notify the Contractor of any 

such modification 

15 Personnel 

and 

Equipment 

15.1 The Contractor shall employ the key personnel and use the equipment identified 

in its Bid to carry out the Works, or other personnel and equipment approved by 

the Project Manager. The Project Manager shall approve any proposed replacement 

of key personnel and equipment only if their relevant qualifications or characteristics 

are substantially equal to or better than those proposed in the Bid.  

15.2 If the Project Manager asks the Contractor to remove a person who is a member of 

the Contractor’s staff or work force, stating the reasons, the Contractor shall ensure 

that the person leaves the Site within seven days and has no further connection 
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with the work in the Contract. 

15.3 If the Employer, Project Manager, or Contractor determines, that any employee 

of the Contractor be determined to have engaged in corrupt, fraudulent, collusive, 

coercive, or other prohibited practices during the execution of the Works, then 

that employee shall be removed in accordance with Clause 15.2 above. 

16. Employer’s

and

Contractor's

Risk

16.1 The Employer carries the risks which this Contract states are Employer’s risks, 

and the Contractor carries the risks which this Contract states are Contractor’s risks. 

17. Employer’s

Risks
17.1 From the Start Date until the Defects Liability Certificate has been issued, the 

following are Employer’s risks: 

(a) The risk of personal injury, death, or loss of or damage

to property (excluding the Works, Plant, Materials, and Equipment), which are 

due to 

(i) use or occupation of the Site by the Works or for the purpose of the

Works, which is the unavoidable result of the Works or

(ii) negligence, breach of statutory duty, or interference with any legal

right by the Employer or by any person employed by or contracted to

him except the Contractor.

(b) The risk of damage to the Works, Plant, Materials, and Equipment to the

extent that it is due to a fault of the Employer or in the Employer’s

design, or due to war or radioactive contamination directly affecting the

country where the Works are to be executed.

17.2 From the Completion Date until the Defects Liability Certificate has been issued, the 

risk of loss of or damage to the Works, Plant, and Materials is an Employer’s risk 

except loss or damage due to 

(a) a Defect which existed on the Completion Date,

(b) an event occurring before the Completion Date, which was not itself an

Employer’s risk, or

(c) the activities of the Contractor on the Site after the Completion Date.

18. Contractor’s

Risks
18.1 From the Starting Date until the Defects Liability Certificate has been issued, the 

risks of personal injury, death, and loss of or damage to property (including, without 

limitation, the Works, Plant, Materials, and Equipment) which are not Employer’s 

risks are Contractor’s risks. 

19. Insurance
19.1 The Contractor shall provide insurance in the joint names of the Employer and 

the Contractor from the Start Date to the end of the Defects Liability Period, in the 

amounts and deductibles stated in the SCC for the following events which are due 

to the Contractor’s risks:  

(a) loss of or damage to the Works, Plant, and Materials;
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(b) loss of or damage to Equipment;

(c) loss of or damage to property (except the Works, Plant, Materials, and

Equipment) in connection with the Contract; and

(d) Personal injury or death.

19.2 Policies and certificates for insurance shall be delivered by the Contractor to the 

Project Manager for the Project Manager’s approval before the Start Date. All such 

insurance shall provide for compensation to be payable in the proportions of Nepalese 

Rupees required to rectify the loss or damage incurred.  

19.3 If the Contractor does not provide any of the policies and certificates required, the 

Employer may affect the insurance which the Contractor should have provided 

and recover the premiums the Employer has paid from payments otherwise due to the 

Contractor or, if no payment is due, the payment of the premiums shall be a debt due.  

19.4 Alterations to the terms of insurance shall not be made without the approval of 

the Project Manager. 

19.5 Both parties shall comply with any conditions of the insurance policies. 

20. Site

Investigation

Reports

20.1 The Contractor, in preparing the Bid, shall rely on any Site Investigation Reports 

referred to in the SCC, supplemented by any information available to the 

Contractor. 

21. Contractor to

Construct

the Works

21.1 The Contractor shall construct and install the Works in accordance with the 

Specifications and Drawings. 

22. The Works

to Be

Completed

within

intended

Completion

Date

22.1 The Contractor may commence execution of the Works on the Start Date and 

shall carry out the Works in accordance with the Program submitted by the 

Contractor, as updated with the approval of the Project Manager, and complete 

them within the intended Completion Date. 

23. Design by

contractor

and

Approval by

the Project

Manager

23.1 The contractor shall be responsible for the design of permanent works as 

specified in SCC. 

23.2 Contractor shall be responsible for design of the Temporary Works. The 

Contractor shall submit Specifications and Drawings showing the proposed 

Temporary Works to the Project Manager, for his approval. 

23.3 All Drawings prepared by the Contractor for the execution of the temporary or 

permanent Works, shall be subject to prior approval by the Project Manager 

before their use. 
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23.4 The Project Manager’s approval shall not alter the Contractor’s responsibility for 

design of temporary works. 

24. Safety,

Security and

Protection of

the

Environment

24.1 The Contractor shall, throughout the execution, and completion of the works and 

remedying of any defects therein: 

a. Have full regard for the safety of all persons entitled to be upon the site and keep

the site (so as the same is under his control) and the works (so far as the same

are not completed or occupied by the Employer) in an orderly state appropriate

to the avoidance of danger to such persons.

b. Provide and maintain at his own cost all lights, guards, fencing, warning signs

and watching, when necessary or required by the Project Manager or by any

duly constituted authority, for the protection of the Works of for the safety and

convenience of the public or others.

c. Take all reasonable steps to protect the environment on and off the site and to

avoid damage or nuisance to persons or to property of the public or others

resulting from pollution, noise or other causes arising as a consequence of his

methods of operation.

d. Ensure that any cut or fill slopes are planted in grass or other plant cover as soon

as possible to protect them from erosion.

e. Any spoil or material removed from drains shall be disposed of to designated

stable tipping areas as directed by the Project Manager.

f. Shall not use fuel wood as a means of heating during the processing or

preparation of any materials forming part of the works.

g. The Project Manager shall have the power to disallow any working practice or

activity of the Contractor or direct that such practices or activities be modified

should the Project Manager consider, on the advice of the relevant Government

Departments, that the practices or activities will be harmful to wildlife.

h. Provide on the Site such lifesaving apparatus as may be appropriate and an

adequate and easily accessible first aid outfit or such outfits as may be required

by any government ordinance, factory act, etc., subsequently published and

amended from time to time.

24.2 The Contractor shall comply with the Employer’s Occupational Health and 

Safety (OHS) Policy, Guideline and/or Operating Manual, if any, as specified in 

the SCC. 

25. Discoveries
25.1 Anything of historical or other interest or of significant value unexpectedly 

discovered on the Site shall be the property of the employer. The Contractor shall 

notify the Project Manager of such discoveries and carry out the Project Manager’s 

instructions for dealing with them. 

26. Possession

of the Site
26.1 The Employer shall give possession of all parts of the Site to the Contractor. If 

possession of a part is not given by the date stated in the SCC, the Employer shall 

be deemed to have delayed the start of the relevant activities, and this shall be a 

Compensation Event.  
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27. Access to the

Site
27.1 The Contractor shall allow the Project Manager and any person authorized by the 

Project Manager access to the Site and to any place where work in connection 

with the Contract is being carried out or is intended to be carried out. 

28.Instructions,

Inspections

and Audits

28.1 The Contractor shall carry out all instructions of the Project Manager which 

comply with the applicable laws where the Site is located. 

28.2 The Contractor shall keep, and shall make all reasonable efforts to cause its 

Subcontractors and sub consultants to keep accurate and systematic accounts and 

records in respect of the Works in such form and details as will clearly identify 

relevant time changes and costs. 

28.3 The Contractor shall permit the GoN/DP and/or persons appointed by the 

GoN/DP to inspect the Site and/or the accounts and records of the Contractor and 

its sub-contractors relating to the performance of the Contract, and to have such 

accounts and records audited by auditors appointed by the GoN/DP if required by 

the GoN/DP. The Contractor’s attention is drawn to Sub-Clause 73.2 which 

provides, inter alia, that acts intended to materially impede the exercise of the 

GoN’s/DP’s inspection and audit rights provided for under this Sub-Clause 

constitute a obstructive practice subject to contract termination. 

29.Dispute

Settlement
29.1 The Employer and the Contractor shall attempt to settle amicably by direct 

negotiation any disagreement or dispute arising between them under or in 
connection with the Contract. 

29.2 Any dispute between the Parties as to matters arising pursuant to this Contract 
which cannot be settled amicably within thirty (30) days after receipt by one 
Party of the other Party‘s request for such amicable settlement may be referred 
to Arbitration within 30 days after the expiration of amicable settlement period. 

30. Procedures

for Disputes
30.1 In case of arbitration, the arbitration shall be conducted in accordance with 

procedures in accordance with law of Nepal at the place given in the SCC. 

B. Staff and Labor

31. Forced

Labor
31.1 The Contractor shall not employ forced labor, which consists of any work or 

service, not voluntarily performed, that is exacted from an individual under 

threat of force or penalty. This covers any kind of involuntary or compulsory 

labor, such as indentured labor, bonded labor, or similar labor–contracting 

arrangements. 

32. Child Labor
32.1 The Contractor shall not employ children in a manner that is economically 

exploitative, or is likely to be hazardous, or to interfere with, the child's 

education, or to be harmful to the child's health or physical, mental, spiritual, 

moral, or social development. Where national laws have provisions for 

employment of minors, the Contractor shall follow those laws applicable to the 

Contractor. Children below the age of 18 years shall not be employed in 

dangerous work. 

33.Non-

discriminatio

n and Equal

33.1 The Contractor shall not make employment decisions on the basis of personal 

characteristics unrelated to inherent job requirements. The Contractor shall base 

the employment relationship on the principle of equal opportunity and fair 

treatment, and shall not discriminate with respect to aspects of the employment 
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Opportunity relationship, including recruitment and hiring, compensation (including wages 

and benefits), working conditions and terms of employment, access to training, 

promotion, termination of employment or retirement, and discipline. In countries 

where national law provides for non-discrimination in employment, the 

Contractor shall comply with national law. When national laws are silent on 

nondiscrimination in employment, the Contractor shall meet this Sub clause's 

requirements. Special measures of protection or assistance to remedy past 

discrimination or selection for a particular job based on the inherent 

requirements of the job shall not be deemed discrimination. 

B1. Time Control 

34. Program
34.1 Within the time stated in the SCC, after the date of the Letter of Acceptance, 

the Contractor shall submit to the Project Manager for approval a Program 

showing the general methods, arrangements, order, and timing for all the activities in 

the Works. In the case of a lump sum contract, the activities in the Program shall be 

consistent with those in the Activity Schedule.  

34.2 An update of the Program shall be a program showing the actual progress achieved 

on each activity and the effect of the progress achieved on the timing of the 

remaining work, including any changes to the sequence of the activities.  

34.3 The Contractor shall submit to the Project Manager for approval an updated 

Program at intervals no longer than the period stated in the SCC. If the 

Contractor does not submit an updated Program within this period, the Project 

Manager may withhold the amount stated in the SCC from the next payment 

certificate and continue to withhold this amount until the next payment after the 

date on which the overdue Program has been submitted. In the case of a lump sum 

contract, the Contractor shall Provide an updated Activity Schedule within 15 days of 

being instructed to by the Project Manager. 

34.4 The Project Manager’s approval of the Program shall not alter the Contractor’s 

obligations. The Contractor may revise the Program and submit it to the Project 

Manager again at any time. A revised Program shall show the effect of Variations 

and Compensation Events. 

35. Extension of

the Intended

Completion

Date

35.1 The Project Manager shall extend the Intended Completion Date if a 

Compensation Event occurs or a Variation is issued which makes it impossible 

for Completion to be achieved by the Intended Completion Date without the 

Contractor taking steps to accelerate the remaining work, which would cause the 

Contractor to incur additional cost. 

35.2 The Project Manager shall decide whether and by how much to extend the 

Intended Completion Date within 21 days of the Contractor asking the Project 

Manager for a decision upon the effect of a Compensation Event or Variation 

and submitting full supporting information at least 21 days prior to the intended 

completion date. If the Contractor has failed to give early warning of a delay or has 

failed to cooperate in dealing with a delay, the delay by this failure shall not be 

considered in assessing the new Intended Completion Date. Along with full 

supporting information, the contractor shall also submit a revised work schedule 

and ensure that the Performance Security, Insurance, and Advance Payment 
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Security remain valid. 

Within fifteen (15) days of the receipt of Letter of Extension of Intended 

Completion Date from the Employer, the contractor shall submit Performance 

Security, Advanced Payment Guarantee (if any) and Insurance Policy documents as 

required with extended validity. 

35.3 If the contractor fails to submit Performance Security, Advanced Payment 

Guarantee (if any) and Insurance Policy documents, as required with extended 

validity within the prescribed time as per ITB 35.2, the Contractor shall pay 

fine at the rate of 0.01% of the final contract price (without VAT but including 

PS) per day for a maximum of fifteen (15) days. The Employer may deduct the 

fine from payments due to the Contractor. 

36. Acceleration
36.1 When the Employer wants the Contractor to finish before the Intended 

Completion Date, the Project Manager shall obtain priced proposals for 

achieving the necessary acceleration from the Contractor. If the Employer accepts 

these proposals, the Intended Completion Date shall be adjusted accordingly and 

confirmed by both the Employer and the Contractor.  

36.2 If the Contractor’s priced proposals for acceleration are accepted by the Employer, 

they are incorporated in the Contract Price and treated as a Variation. 

37. Delays

Ordered by 

the Project 

Manager 

37.1 The Project Manager may instruct the Contractor to delay the start or progress of 

any activity within the Works. 

38.Management

Meetings
38.1 Either the Project Manager or the Contractor may require the other to attend a 

management meeting. The business of a management meeting shall be to review 

the plans for remaining work and to deal with matters raised in accordance with the 

early warning procedure. 

38.2 The Project Manager shall record the business of management meetings and 

provide copies of the record to those attending the meeting and to the Employer. 

The responsibility of the parties for actions to be taken shall be decided by the 

Project Manager either at the management meeting or after the management

meeting and stated in writing to all who attended the meeting. 

39. Early

Warning
39.1 The Contractor shall warn the Project Manager at the earliest opportunity of 

specific likely future events or circumstances that may adversely affect the 

quality of the work, increase the Contract Price, or delay the execution of the 

Works. The Project Manager may require the Contractor to provide an estimate of 

the expected effect of the future event or circumstance on the Contract Price 

and Completion Date. The estimate shall be provided by the Contractor as soon 

as reasonably possible. 

39.2 The Contractor shall cooperate with the Project Manager in making and 

considering proposals for how the effect of such an event or circumstance can be 

avoided or reduced by anyone involved in the work and in carrying out any resulting 

instruction of the Project Manager. 



73 

C. Quality Control

40. Identifying

Defects
40.1 The Project Manager shall check the Contractor’s work and notify the Contractor of 

any Defects that are found. Such checking shall not affect the Contractor’s 

responsibilities. The Project Manager may instruct the Contractor to search for a 

Defect and to uncover and test any work that the Project Manager considers may 

have a Defect.  

41. Tests
41.1 If the Project Manager instructs the Contractor to carry out a test not specified in 

the Specification to check whether any work has a Defect and the test shows that it 

does, the Contractor shall pay for the test and any samples. If there is no Defect, the 

test shall be a Compensation Event. 

42.Correction of

Defects
42.1 The Project Manager shall give notice to the Contractor of any Defects before 

the end of the Defects Liability Period, which begins at issuance of taking over 

certificate pursuant to GCC clause 69.2, and is defined in the SCC. The Defects 

Liability Period shall be extended for as long as Defects remain to be corrected. 

42.2 Every time notice of a Defect is given, the Contractor shall correct the notified 

Defect within the length of time specified by the Project Manager’s notice. 

43.Uncorrected

Defects
43.1 If the Contractor has not corrected a Defect within the time specified in the 

Project Manager’s notice, the Project Manager shall assess the cost of having 

the Defect corrected, and the Contractor shall pay this amount. 

D. Cost Control

44. Contract

Price
44.1 In the case of a Unit Rate contract, the Bill of Quantities shall contain priced 

items for the Works to be performed by the Contractor. The Bill of Quantities is 

used to calculate the Contract Price. The Contractor will be paid for the quantity of 

the work accomplished at the rate in the Bill of Quantities for each item. 

44.2 In the case of a lump sum contract, the Activity Schedule shall contain the priced 

activities for the Works to be performed by the Contractor. The Activity Schedule is 

used to monitor and control the performance of activities on which basis the 

Contractor will be paid. If payment for Materials on Site shall be made 

separately, the Contractor shall show delivery of Materials to the Site separately 

on the Activity Schedule. 

45. Changes in

the Contract

Price

45.1 In the case of an Unit Rate contract: 

(a) If the final quantity of the work done differs from the quantity in the Bill of

Quantities for the particular item by more than 25 percent, provided the

change exceeds 2 percent of the Initial Contract Price, the Project Manager

shall adjust the rate to allow for the change.

(b) If requested by the Project Manager, the Contractor shall provide the Project

Manager with a detailed cost breakdown of any rate in the Bill of Quantities.

45.2 In the case of a lump sum contract, the Activity Schedule shall be amended by the 

Contractor to accommodate changes of Program or method of working made at the 

Contractor’s own discretion. Prices in the Activity Schedule shall not be altered 
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when the Contractor makes such changes to the Activity Schedule. 

46. Variations
46.1 All Variations shall be included in updated Programs, and, in the case of a lump 

sum contract, also in the Activity Schedule, produced by the Contractor. 

46.2 The Contractor shall provide the Project Manager with a quotation for carrying 

out the Variation when requested to do so by the Project Manager. The Project 

Manager shall assess the quotation, which shall be given within seven (7) 

days of the request or within any longer period stated by the Project Manager 

and before the Variation is ordered. 

46.3 If the Contractor’s quotation is unreasonable, the Project Manager may order the 

Variation and make a change to the Contract Price, which shall be based on the 

Project Manager’s own forecast of the effects of the Variation on the Contractor’s 

costs. 

46.4 If the Project Manager decides that the urgency of varying the work would prevent 

a quotation being given and considered without delaying the work, no quotation 

shall be given and the Variation shall be treated as a Compensation Event. 

46.5 The Contractor shall not be entitled to additional payment for costs that could have 

been avoided by giving early warning. 

46.6 In the case of an Unit Rate contract, if the work in the Variation corresponds to an 

item description in the Bill of Quantities and if, in the opinion of the Project 

Manager, the quantity of work above the limit stated in GCC 45.1 or the timing of 

its execution do not cause the cost per unit of quantity to change, the rate in the 

Bill of Quantities shall be used to calculate the value of the Variation. If the cost per 

unit of quantity changes, or if the nature or timing of the work in the Variation does 

not correspond with items in the Bill of Quantities, the quotation by the Contractor 

shall be in the form of new rates for the relevant items of work. 

47.Cash Flow 

Forecasts
47.1 When the Program, or, in the case of a lump sum contract, the Activity Schedule, 

is updated, the Contractor shall provide the Project Manager with an updated 

cash flow forecast.  

48.Payment

Certificates
48.1 The Contractor shall submit to the Project Manager monthly statements of the 

estimated value of the work executed less the cumulative amount certified 

previously. 

48.2 The Project Manager shall check the Contractor’s monthly statement and certify the 

amount to be paid to the Contractor within 30 days of submission by contractor. 

48.3 The value of work executed shall be determined by the Project Manager. 

48.4 The value of work executed shall comprise: 

(a) In the case of an Unit Rate contract, the value of the quantities of work

in the Bill of Quantities that have been completed; or

(b) In the case of a lump sum contract, the value of work executed shall
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comprise the value of completed activities in the Activity Schedule. 

48.5 The value of work executed shall include the valuation of Variations and 

Compensation Events. 

48.6 The Project Manager may exclude any item certified in a previous certificate or 

reduce the proportion of any item previously certified in any certificate in the light 

of later information. 

49. Payments
49.1 Payments shall be adjusted for deductions for advance payments and retention. The 

Employer shall pay the Contractor the amounts certified by the Project Manager 

within 30 days of the date of each certificate. If the Employer makes a late 

payment, the Contractor shall be paid interest as indicated in the SCC on the late 

payment in the next payment. Interest shall be calculated from the date by which the 

payment should have been made up to the date when the late payment is made.  

49.2 If an amount certified is increased in a later certificate or as a result of an 

award by an Arbitrator, the Contractor shall be paid interest upon the delayed 

payment as set out in this clause. Interest shall be calculated from the date upon 

which the increased amount would have been certified in the absence of dispute.  

49.3 Items of the Works for which no rate or price has been entered in BOQ shall not be 

paid for by the Employer and shall be deemed covered by other rates and prices in 

the Contract. 

50.Compensatio

n Events
50.1 The following shall be Compensation Events: 

(a) The Employer does not give access to a part of the Site by the Site Possession

Date pursuant to GCC 26.1.

(b) The Employer modifies the Schedule of Other Contractors in a way that affects

the work of the Contractor under the Contract.

(c) The Project Manager orders a delay or does not issue Drawings,

Specifications, or instructions required for execution of the Works on time.

(d) The Project Manager instructs the Contractor to uncover or to carry out

additional tests upon work, which is then found to have no Defects.

(e) The Project Manager unreasonably does not approve a subcontract to be let.

(f) Ground conditions are substantially more adverse than could reasonably have

been assumed before issuance of the Letter of Acceptance from the

information issued to bidders (including the Site Investigation Reports),

from information available publicly and from a visual inspection of the Site.

(g) The Project Manager gives an instruction for dealing with an unforeseen

condition, caused by the Employer, or additional work required for safety or

other reasons.

(h) Other contractors, public authorities, utilities, or the Employer does not

work within the dates and other constraints stated in the Contract, and they
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cause delay or extra cost to the Contractor. 

(i) The advance payment is delayed.

(j) The effects on the Contractor of any of the Employer’s Risks.

(k) The Project Manager unreasonably delays issuing a Certificate of

Completion.

50.2 If a Compensation Event would cause additional cost or would prevent the work 

being completed before the Intended Completion Date, the Contract Price shall be 

increased and/or the Intended Completion Date shall be extended. The Project 

Manager shall decide whether and by how much the Contract Price shall be 

increased and whether and by how much the Intended Completion Date shall be 

extended. 

50.3 As soon as information demonstrating effect of each Compensation Event upon the 

Contractor’s forecast cost has been provided by the Contractor, it shall be assessed 

by the Project Manager, and the Contract Price shall be adjusted accordingly. If the 

Contractor’s forecast is deemed unreasonable, the Project Manager shall adjust 

the Contract Price based on the Project Manager’s own forecast. The Project 

Manager shall assume that the Contractor shall react competently and promptly to 

the event. 

50.4 The Contractor shall not be entitled to compensation to the extent that the 

Employer’s interests are adversely affected by the Contractor’s not having 

given early warning or not having cooperated with the Project Manager. 

51. Tax
51.1 The Project Manager shall adjust the Contract Price if taxes, duties, and other 

levies are changed between the date 30 days before the submission of bids for the 

Contract and the date of the last Completion certificate. The adjustment shall be the 

change in the amount of tax payable by the Contractor, provided such changes 

are not already reflected in the Contract Price or are a result of GCC 53. 

52. Currency
52.1 The currency of Contracts shall be Nepalese Rupees. 

53.Price

Adjustment
53.1 Prices shall be adjusted for fluctuations in the cost of inputs only if provided for 

in the SCC. If so provided, the amounts certified in each payment certificate, 
before deducting for Advance Payment, shall be adjusted by applying the 
respective price adjustment factor to the payment amounts due. 

53.2 Adjustment Formulae10: The formulae will be of the following general type: 

Where: 

pn is a price adjustment factor to be applied to the amount for the payment of 

10 For complex Works involving several types of construction work with different inputs, a family of Formulae 

will be necessary. The various items of Day work may also require different formulae, depending on the nature and 

source of the inputs 
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the work carried out in the subject month, determined in accordance with Clause 

49; 

A is a constant, specified in the Bidding Forms- Table of Price Adjustment data, 

representing the nonadjustable portion in contractual payments;11b, c, d, etc., 

coefficients representing the estimated proportion of each cost element (labor, 

materials, equipment usage, etc.) in the Works or sections thereof, net of 

Provisional Sums, as specified in the SCC; 

Ln, Mn, En, etc., are the current cost indices or reference prices of the cost elements 

for month “n,” determined pursuant to Sub-Clause 53.4, applicable to each cost 

element; and 

Lo, Mo, Eo, etc., are the base cost indices or reference prices corresponding to 
the above cost elements at the date specified in Sub-Clause 53.4 

53.3 Sources of Indices and Weightings: The sources of indices shall be those listed 

in the Bidding Forms- Table of Price Adjustment data, as approved by the 

Project Manager and stated in SCC. Indices shall be appropriate for their 

purpose and shall relate to the Contractor’s proposed source of supply of inputs 

on the basis of which his Contract shall have been computed. As the proposed 

basis for price adjustment, the Contractor shall have submitted with his bid the 

tabulation of Weightings and Source of Indices in the Bidding Forms, which 

shall be subject to approval by the Project Manager. 

53.4 Base, Current and Provisional Indices: The base cost indices or prices shall be 

those prevailing on the day 30 days prior to the latest date for submission of 

bids. Current indices or prices shall be those prevailing on the day 30 days 

prior to the last day of the period to which a particular Interim Payment 

Certificate is related. If at any time the current indices are not available, 

provisional indices as determined by the Project Manager will be used, subject 

to subsequent correction of the amounts paid to the Contractor when the current 

indices become available. 

53.5 Weightings: The weightings for each of the factors of cost given in the Bidding 

Forms shall be adjusted if, in the opinion of the Project Manager, they have been 

rendered unreasonable, unbalanced or inapplicable as a result of varied or 

additional work already executed or instructed under Clause 46 or for any other 

reason. 

53.6 Where, price adjustment provision is not applicable pursuant to Sub-clause 53.1 

then the Contract is subject to price adjustment only for construction material in 

accordance with this clause. If the prices of the construction materials stated in 

the contract is increased or decreased in an unexpected manner in excess of ten 

(10%) percent in comparison to the base price construction material stated 

in Section –IV, Bidding Forms-Table of Price Adjustment Data, then the 

price adjustment for the increase or decrease of price of the construction 

11 Insert a figure for factor A only where there is a part of the Contractors’ expenditures which will not be subject to 

fluctuation in cost or to compensate for the unreliability of some indices. A should normally be 0.15. The sum of A, 

b, c, d, etc., should be one. 
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material beyond 10% shall be made by applying the following formulas: 

For unexpected increase in price  

P =[R1 -(R0 ×1.10)]× Q  

For unexpected decrease in price P 

= [R1 -(R0 ×0.90)]× Q 

Where:  

“P” is price adjustment amount  

“R1” is the present price of the construction material (Source of indices shall be those 

listed in the Bidding forms) 

“R0” is the base price of the construction material 

“Q” is quantity of the construction material consumed in construction during the 

period of price adjustment consideration If the Base price and source is to be 

proposed by the Bidder as per the provision made in Section –IV, Bidding Forms-

Table of Price Adjustment Data then the Base price and source filled by 

Bidder for the construction material stated in the Bidding Form shall be 

subject to the approval of the Project manager and shall be as stated in 

SCC.. 

53.7 The Price Adjustment amount shall be limited to a maximum of the initial Contract 

Amount as specified in the SCC. 

53.8 The Price Adjustment provision shall not be applicable for delayed period if 

the contract is not completed in time due to the delay caused by the contractor or 

the contract is a Lump sum Contract. 

54. Retention
54.1 The Employer shall retain from each payment due to theContractor the proportion 

stated in the SCC until Completion of the whole of the Works. 

54.2 Upon the issue of a Defects Liability Certificate by the Project Manager, in 

accordance with GCC 70.1, half the total amount retained shall be repaid to the 

Contractor and half when the Contractor has submitted the evidence of 

submission of tax return to the concerned Internal Revenue Office.  

54.3 The Contractor may substitute retention money with an unconditional bank 

guarantee issued from Commercial Bank or Financial Institution eligible to issue 

Bank Guarantee as per prevailing Law if: 

(a) at least eighty (80) percent of the whole works have been completed,

(b) progress of the works is satisfactory in accordance with the Contract as

per approved work schedule, and

(c) it can be assured that the works can be completed at the intended

completion date.

The validity of the bank guarantee under this sub-clause shall be at least 30 days 
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beyond the end of Defect Liability Period. 

54.4 If retention money is substituted by bank guarantee in accordance with clause 

54.3, the bank guarantee shall be submitted either using the Retention Money 

Security Form included in Section X (Contract Forms) or in another Form 

acceptable to the employer. The validity of the bank guarantee shall be at least one 

month more than the end of defect liability period. 

55.Liquidated

Damages
55.1 The Contractor shall pay liquidated damages to the Employer at the rate per day 

stated in the SCC for each day that the Completion Date is later than the Intended 

Completion Date. The total amount of liquidated damages shall not exceed the 

amount defined in the SCC. The Employer may deduct liquidated damages from 

payments due to the Contractor. Payment of liquidated damages shall not affect the 

Contractor’s liabilities. 

55.2 If the Intended Completion Date is extended after liquidated damages have been 

paid, the Project Manager shall correct any overpayment of liquidated damages by 

the Contractor by adjusting the next payment certificate. The Contractor shall be 

paid interest on the overpayment, calculated from the date of payment to the date 

of repayment, at the rates specified in GCC 49. 

56. Bonus
56.1 The Contractor shall be paid a Bonus calculated at the rate per calendar day 

stated in the SCC for each day (less any days for which the Contractor is paid 

for acceleration) that the Completion is earlier than the Intended Completion 

Date. The Project Manager shall certify that the Works are complete, although they 

may not be due to be complete. 

57.Advance

Payment
57.1 Unless otherwise stated in SCC, the Employer shall make advance payment to 

the Contractor of the amounts stated in the SCC, in two equal installments 

by the date stated in the SCC, against provision by the Contractor of an 

unconditional bank guarantee from Commercial Bank or Financial Institution 

eligible to issue Bank Guarantee as per prevailing Law in a form acceptable to 

the Employer in amounts equal to the advance payment. The guarantee shall 

remain effective until the advance payment has been repaid, but the amount of 

the guarantee shall be progressively reduced by the amounts repaid by the 

Contractor. Interest shall not be charged on the advance payment. 

The validity of the bank guarantee under this sub-clause shall be at least 30 

days beyond the end of intended completion date. 

The contractor shall submit the list of activities for which the Advance Payment 

for mobilization to be used along with their time schedules. 

57.2 The Contractor is to use the advance payment only to pay for the purpose of 

construction site preparation, establishment of temporary camp facilities, 

construction of workers’ housing, mobilization of labors, materials or 

equipment etc required specifically for execution of the Contract. The Contractor 

shall demonstrate that advance payment has been used in this way by supplying 
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copies of invoices or other documents to the Project Manager. 

57.3 The advance payment shall be repaid by deducting proportionate amounts, as stated 

in SCC, from payments otherwise due Contractor, following the schedule of 

completed percentages of the Works on a payment basis. No account shall be 

taken of the advance payment or its repayment in assessing valuations of work 

done, Variations, price adjustments, Compensation Events, Bonuses, or 

Liquidated Damages. 

57.4 If the advance provided under GCC 57.1 is not repaid due to non-performance of 

the works under the contract, by the contractor within the time period specified 

in the contract, the Employer shall recover the advance by enforcing the bank 

guarantee as provided under GCC 57.1, and shall also recover interest on the 

advance amount from the contractor at a rate stated in SCC. 

58. Securities
58.1 The Performance Security, including any additional security required as per ITB 

29.5, shall be provided to the Employer no later than the date specified in the 

Letter of Acceptance and shall be issued in an amount specified in the SCC, by 

a Commercial Bank or Financial Institution eligible to issue Bank Guarantee as 

per prevailing Law in Nepal in accordance with the conditions of Contract using 

Sample Form for the Performance Security included in Section IX (Contract 

Forms), or another form acceptable to the Employer, and denominated in 

Nepalese Rupees. The Performance Security shall be valid until a date 30 days 

beyond the end of the Defect Liability Period.  

Any additional performance security required as per ITB 29.5 shall be valid until a 

date 30 days beyond the end of the intended completion date.  

58.2 The performance security issued by any foreign Bank outside Nepal must be 

counter guaranteed by a Commercial Bank or Financial Institution eligible to 

issue Bank Guarantee as per prevailing Law in Nepal. 
59. Day works

59.1 If applicable, the Day works rates in the Contractor’s Bid shall be used for small 

additional amounts of work only when the Project Manager has given written 

instructions in advance for additional work to be paid for in that way. 

59.2 All work to be paid for as Day works shall be recorded by the Contractor on 

forms approved by the Project Manager. Each completed form shall be 

verified and signed by the Project Manager within two days of the work being 

done. 

59.3 The Contractor shall be paid for Day works subject to obtaining signed Day works 

forms. 

60. Cost of 

Repairs
60.1 Loss or damage to the Works or Materials to be incorporated in the Works 

between the Start Date and the end of the Defects Correction periods shall be 

remedied by the Contractor at the Contractor’s cost if the loss or damage 

arises from the Contractor’s acts or omissions. 

F. Force Majeure

61.Definition of

Force
61.1 In this Clause, “Force Majeure” means an exceptional event or circumstance, 

(a) which is beyond a Party’s control;
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Majeure (b) which such Party could not reasonably have provided against before entering 

into the Contract; 

(c) which, having arisen, such Party could not reasonably have avoided or 

overcome; and 

(d) which is not substantially attributable to the other Party.

61.2 Force Majeure may include, but is not limited to, exceptional events or 

circumstances of the kind listed below, so long as conditions (a) to (d) above are 

satisfied: 

(a) war, hostilities (whether war be declared or not), invasion, act of foreign

enemies;

(b) rebellion, terrorism, sabotage by persons other than the Contractor’s

Personnel, revolution, insurrection, military or usurped power, or civil war;

(c) riot, commotion, disorder, strike or lockout by persons other than the

Contractor’s Personnel;

(d) munitions of war, explosive materials, ionizing radiation or contamination

by radio-activity, except as may be attributable to the Contractor’s use of 

such munitions, explosives, radiation or radio-activity; and

(e) natural catastrophes such as earthquake, hurricane, typhoon or volcanic 

activity.

62. Notice of

Force

Majeure

62.1 If a Party is or will be prevented from performing its substantial obligations under 

the Contract by Force Majeure, then it shall give notice to the other Party of the 

event or circumstances constituting the Force Majeure and shall specify the 

obligations, the performance of which is or will be prevented. The notice shall 

be given within 14 days after the Party became aware, or should have become 

aware, of the relevant event or circumstance constituting Force Majeure. 

62.2 The Party shall, having given notice, be excused performance of its obligations 

for so long as such Force Majeure prevents it from performing them. 

62.3  Notwithstanding any other provision of this Clause, Force Majeure shall not 

apply to obligations of either Party to make payments to the other Party under 

the Contract. 

63. Duty to 

Minimize

Delay

63.1 Each Party shall at all times use all reasonable endeavors to minimize any delay 

in the performance of the Contract as a result of Force Majeure. 

63.2 A Party shall give notice to the other Party when it ceases to be affected by the 

Force Majeure. 

64. 

Consequenc

es of Force 

64.1 If the Contractor is prevented from performing its substantial obligations under 

the Contract by Force Majeure of which notice has been given under GCC 62, 

and suffers delay and/or incurs Cost by reason of such Force Majeure, the 
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Majeure Contractor shall be entitled subject to GCC 30 to 

(a) an extension of time for any such delay, if completion is or will be delayed,

under GCC35 ; and

(b) if the event or circumstance is of the kind described in sub-paragraphs (a) to 

(d) of GCC 61.2 and, in the case of subparagraphs (b) to (d), occurs in the

Country, payment of any such Cost, including the costs of rectifying or 

replacing the Works and/or Goods damaged or destructed by Force 

Majeure, to the extent they are not indemnified through the insurance policy 

referred to in GCC 19.

64.2 After receiving this notice, the Project Manager shall proceed in accordance with 

GCC 10 to agree or determine these matters. 

65. Force

Majeure

Affecting

Subcontract

or

65.1 If any Subcontractor is entitled under any contract or agreement relating to the 

Works to relief from force majeure on terms additional to or broader than those 

specified in this Clause, such additional or broader force majeure events or 

circumstances shall not excuse the Contractor’s nonperformance or entitle him to 

relief under this Clause. 

66.Optional

Termination,

Payment and

Release

66.1 If the execution of substantially all the Works in progress is prevented for a 

continuous period of 90 days by reason of Force Majeure of which notice has 

been given under GCC 62, or for multiple periods which total more than 150 

days due to the same notified Force Majeure, then either Party may give to the 

other Party a notice of termination of the Contract. In this event, the termination 

shall take effect 7 days after the notice is given, and the Contractor shall proceed 

in accordance with GCC 72.5. 

66.2 Upon such termination, the Project Manager shall determine the value of the work 

done and issue a Payment Certificate, which shall include 

(a) the amounts payable for any work carried out for which a price is stated in

the Contract;

(b) the Cost of Plant and Materials ordered for the Works which have been 

delivered to the Contractor, or of which the Contractor is liable to accept

delivery: this Plant and Materials shall become the property of (and be at the

risk of) the Employer when paid for by the Employer, and the Contractor

shall place the same at the Employer’s disposal;

(c) other Costs or liabilities which in the circumstances were reasonably and 

necessarily incurred by the Contractor in the expectation of completing the 

Works;

(d) the Cost of removal of Temporary Works and Contractor’s Equipment from

the Site and the return of these items to the Contractor’s works in his country 

(or to any other destination at no greater cost); and

(e) the Cost of repatriation of the Contractor’s staff and labor employed wholly

in connection with the Works at the date of termination.
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67. Release from

Performance
67.1 Notwithstanding any other provision of this Clause, if any event or circumstance 

outside the control of the Parties (including, but not limited to, Force Majeure) 

arises, which makes it impossible or unlawful for either or both Parties to fulfill 

its or their contractual obligations or which, under the law governing the 

Contract, entitles the Parties to be released from further performance of the 

Contract, then upon notice by either Party to the other Party of such event or 

circumstance, 

(a) the Parties shall be discharged from further performance, without

prejudice to the rights of either Party in respect of any previous breach of

the Contract; and

(b) the sum payable by the Employer to the Contractor shall be the same as

would have been payable under GCC 66 if the Contract had been 

terminated under GCC 66.

G. Finishing the Contract

68. Completion
68.1 The Contractor shall request the Project Manager to issue a certificate of 

Completion of the Works, and the Project Manager shall do so upon deciding that 

the work is completed. 

68.2 In addition to the other provisions, before acceptance of the completed works, 

Employer shall verify and assure that such works are within the set objective, 

quality and appropriate to operate and use. 

69. Taking Over
69.1 In the contractor’s Opinion, if the works are complete and ready for taking 

over, the contractor may apply by notice to the Project Manager for a 

Taking-Over Certificate. If the Works are divided into Sections, the 

Contractor may similarly apply for a Taking-Over Certificate for each 

Section. 

69.2 The Project Manager shall, within 30 days after receiving the Contractor’s 

application: 

(a) issue the Taking-Over Certificate to the Contractor if physical progress of

works is at least ninety (90) percent in accordance with the Contract except

for any minor outstanding work and defects (as listed in the Taking-Over

Certificate) which will not substantially affect the use of the Works or

Section for their intended purpose (either until or whilst this work is

completed and these defects are remedied); or

(b) reject the application, giving reasons and specifying the work required to be

done by the Contractor to enable the Taking-Over Certificate to be issued.

The Contractor shall then complete this work before issuing a further notice

under this Sub-Clause.

69.3 If the Engineer fails either to issue the Taking-Over Certificate or to reject the 

Contractor’s application within the period of 30 days, and if the Works or 

Section (as the case may be) are substantially completed in accordance with 

the Contract, the Taking-Over Certificate shall be deemed to have been 

issued on the last day of that period. 
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70. Final

Account
70.1 The Contractor shall supply the Project Manager with a detailed account of the total 

amount that the Contractor considers payable under the Contract before the end of 

the Defects Liability Period. The Project Manager shall issue a Defects Liability 

Certificate and certify any final payment that is due to the Contractor within 60 

days of receiving the Contractor’s account if it is correct and complete. If it is not, 

the Project Manager shall issue within 60 days a schedule that states the scope of 

the corrections or additions that are necessary. If the Final Account is still 

unsatisfactory after it has been resubmitted, the Project Manager shall decide on the 

amount payable to the Contractor and issue a payment certificate. 

71. Operating

and

Maintenance

Manuals

71.1 If “as built” Drawings and/or operating and maintenance manuals are required, the 

Contractor shall supply them by the dates stated in the SCC. 

71.2 If the Contractor does not supply the Drawings and/or manuals by the dates stated 

in the SCC pursuant to GCC 71.1, or they do not receive the Project Manager’s 

approval, the Project Manager shall withhold the amount stated in the SCC 

from payments due to the Contractor. 

72. Termination
72.1 The Employer may terminate the Contract at any time if the contractor; 

a. does not commence the work as per the Contract,

b. abandons the work without completing,

c. fails to achieve progress as per the Contract.

72.2 The Employer or the Contractor may terminate the Contract if the other party 

causes a fundamental breach of the Contract. 

72.3 Fundamental breaches of Contract shall include, but shall not be limited to, the 

following: 

a) the Contractor uses the advance payment for matters other than the

contractual obligations,

b) the Contractor stops work for 30 days when no stoppage of work is shown on the

current Program and the stoppage has not been authorized by the Project

Manager; 

c) the Project Manager instructs the Contractor to delay the progress of the

Works, and the instruction is not withdrawn within 30 days;

d) the Employer or the Contractor is made bankrupt or goes into liquidation

other than for a reconstruction or amalgamation.

e) a payment certified by the Project Manager is not paid by the Employer to the

Contractor within 90 days of the date of the Project Manager’s certificate;

f) the Project Manager gives Notice that failure to correct a particular Defect is a

fundamental breach of Contract and the Contractor fails to correct it within a

reasonable period of time determined by the Project Manager; 

g) the Project Manager gives two consecutive Notices to update the Program

and accelerate the works to ensure compliance with GCC Sub clause 22.1

and the Contractor fails to update the Program and demonstrate acceleration 
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of the works within a reasonable period of time determined by the Project 

Manager; 

h) the Contractor does not maintain a Security, which is required;

i) the Contractor has delayed the completion of the Works by the number of days

for which the maximum amount of liquidated damages can be paid, as defined

in the SCC; and 

j) If the Contractor, in the judgment of the Employer has engaged in corrupt or

fraudulent practices in competing for or in executing the Contract, pursuant to

GCC 73.1. 

k) The Contractor fails to submit Performance Security, Advanced Payment

Guarantee (if any) and Insurance Policy documents with extended validity

within the time prescribed pursuant to GCC 35.3. 

72.4 When either party to the Contract gives notice of a breach of Contract to the 

Project Manager for a cause other than those listed under GCC 72.3 above, the 

Project Manager shall decide whether the breach is fundamental or not.  

72.5 Notwithstanding the above, the Employer may terminate the Contract for 

convenience. 

72.5 Notwithstanding the above, the Employer may terminate the Contract for 

convenience. 

72.6 If the Contract is terminated, the Contractor shall stop work immediately, make 

the Site safe and secure, and leave the Site as soon as reasonably possible. 

73.Fraud and 

Corruption
73.1 If the Employer determines that the Contractor has engaged in corrupt, fraudulent, 

collusive, coercive or obstructive practices, in competing for or in executing the 

Contract, then the Employer may, after giving 15 days’ notice to the Contractor, 

terminate the Contractor's employment under the Contract and expel him from the 

Site. 

73.2 Should any employee of the Contractor be determined to have engaged in corrupt, 

fraudulent, collusive, coercive, or obstructive practice during the execution of the 

Works, then that employee shall be removed in accordance with GCC Clause 15. 

For the purposes of this GCC 73; 

(i) “corrupt practice” is the offering, giving, receiving or soliciting, directly or

indirectly, of anything of value to influence improperly the actions of another

party.

(ii) “fraudulent practice”5 is any act or omission, including a misrepresentation,

that knowingly or recklessly misleads, or attempts to mislead, a party to obtain

a financial or other benefit or to avoid an obligation; 

(iii) “collusive practice”6 is an arrangement between two or more parties

designed to achieve an improper purpose, including to influence
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improperly the actions of another party; 

(iv) “coercive practice”7 is impairing or harming, or threatening to impair or harm,

directly or indirectly, any party or the property of the party to influence

improperly the actions of a party;

(v) “obstructive practice” is

(aa) deliberately destroying, falsifying, altering or concealing of evidence

material to the investigation or making false statements to investigators in 

order to materially impede a investigation into allegations of a corrupt, 

fraudulent, coercive or collusive practice; 

and/or threatening, harassing or intimidating any party to prevent it from 

disclosing its knowledge of matters relevant to the investigation or from 

pursuing the investigation; or 

(bb) acts intended to materially impede the exercise of the GON’s/DP’s inspection and 

audit rights provided for under GCC28.3. 

73.3 The contractor shall be prosecuted for offenses under prevailing criminal laws, if 

the contractor: 

(i) Misuses the Advance Payment or payments received from the Employer;

(ii) Receives payment by submitting false information or documents;

(iii) Abandons the works before completion;

(iv) Commits a serious violation of the contract; or

(v) Causes loss or damage to the Employer.

74. Black

Listing
74.1 Without prejudice to any other rights of the Employer under this Contract, GoN, 

Public Procurement Monitoring Office (PPMO), on the recommendation of 

procuring entity, may blacklist a Bidder or contractor for its conduct for a period of 

one (1) to three (3) years on the following grounds and seriousness of the act 

committed by the bidder or contractor: 

(a) if it is established that the Contractor has committed substantial defect in

implementation of the contract or has not substantially fulfilled its obligations under

the contract or the completed work is not of the specified quality as per the contract.

(b) If convicted from a court of law in a criminal offense liable to be disqualified for

taking part in procurement contract,

(c) If it is established that the Contractor has engaged in corrupt or fraudulent

practices in competing for or in executing the Contract.

75. Payment

upon

Termination

75.1 If the Contract is terminated because of a fundamental breach of Contract by the 

Contractor, the Project Manager shall issue a certificate for the value of the work 

done and Materials ordered less advance payments received up to the date of the 

issue of the certificate. Additional Liquidated Damages shall not apply. If the total 

amount due to the Employer exceeds any payment due to the Contractor, the 

difference shall be a debt payable to the Employer. 

75.2 If the Contract is terminated for the Employer’s convenience or because of a 

fundamental breach of Contract by the Employer, the Project Manager shall issue a 

certificate for the value of the work done, Materials ordered, the reasonable cost of 
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removal of Equipment, repatriation of the Contractor’s personnel employed solely 

on the Works, and the Contractor’s costs of protecting and securing the Works, 

and less advance payments received up to the date of the certificate. 

75.3 If the Contract is terminated because of fundamental breach of Contract or for 

any other fault by the Contractor, the Employer may: 

(a) withhold further payments to the Contractor until the costs of design, execution,

completion and remedying of any defects, liquidated damages (if any), and all other

costs incurred by the Employer, have been established, and/or

(b) recover from the Contractor any losses and damages incurred by the Employer

and any extra costs of completing the Works, after allowing for any sum due to the

Contractor, as Government dues. After recovering any such losses, damages and

extra costs, the Employer shall pay any balance to the Contractor.

(c) forfeit the Performance Security.

If the total amount due to the Employer exceeds any payment due to the

Contractor, the difference shall be a debt payable to the Employer.

76. Property
76.1 All Materials on the Site, Plant, Equipment, Temporary Works, and Works shall be 

deemed to be the property of the Employer if the Contract is terminated because of 

the Contractor’s default. 

77.Release from

Performance
77.1 If the Contract is frustrated by the outbreak of war or by any other event entirely 

outside the control of either the Employer or the Contractor, the Project Manager 

shall certify that the Contract has been frustrated. The Contractor shall make the 

Site safe and stop work as quickly as possible after receiving this certificate and 

shall be paid for all work carried out before receiving it and for any work carried out 

afterwards to which a commitment was made. 

78. Suspension

of DP

Loan/Credit/

Grant

78.1 In the event that the DP suspends the loan/ credit/grant to the Employer from which 

part of the payments to the Contractor are being made: 

a. the Employer is obligated to notify the Contractor of such suspension within 7

days of having received the DP's suspension notice; and

b. if the Contractor has not received sums due him within the 30 days for payment

provided for in GCC 49.1, the Contractor may immediately issue a 15-day

termination notice.

79. Eligibility
79.1 The Contractor shall have the nationality of an eligible country as specified in 

Section V of the bidding document. The Contractor shall be deemed to have the 

nationality of a country if the Contractor is a citizen or is constituted, or 

incorporated, and operates in conformity with the provisions of the laws of that 

country. This criterion shall also apply to the determination of the nationality of 

proposed subcontractors or suppliers for any part of the Contract including 

related services. 

79.2 The materials, equipment, and services to be supplied under the Contract shall 

have their origin in eligible source countries as specified in SCC and all 

expenditures under the Contract will be limited to such materials, equipment, 
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and services. At the Employer’s request, the Contractor may be required to 

provide evidence of the origin of materials, equipment, and services. 

79.3 For purposes of GCC 79.2, “origin” means the place where the materials and 

equipment are mined, grown, produced, or manufactured, and from which the 

services are provided. Materials and equipment are produced when, through 

manufacturing, processing, or substantial or major assembling of components, a 

commercially recognized product results that differs substantially in its basic 

characteristics or in purpose or utility from its components. 

80.ProjectManag

er’s Duties

and

Authorities

80.1 The Project Manager’s duties and authorities are restricted to the extent as stated 

in the SCC. 

81.Quarries and

Spoil

Dumps

81.1 Any quarry operated as part of this Contract shall be maintained and left in a stable 

condition without steep slopes and be either refilled or drained and be landscaped 

by appropriate planting. Rock or gravel taken from a river shall be removed over 

some distance so as to limit the depth of material removed at any one location, not 

disrupt the river flow or damage or undermine the river banks. The Contractor shall 

not deposit excavated material on land in Government or private ownership except 

as directed by the Project Manager in writing or by permission in writing of the 

authority responsible for such land in Government ownership, or of the owner or 

responsible representative of the owner of such land in private ownership, and only 

then in those places and under such conditions as the authority, owner or 

responsible representative may prescribe. 

82. Local

Taxation
82.1 The prices bid by the Contractor shall include all taxes that may be levied in 

accordance to the laws and regulations in being in Nepal on the date 30 days prior 

to the closing date for submissions of Bids on the Contractor’s equipment, plant 

and materials acquired for the purpose of the Contract and on the services 

performed under the Contract. Nothing in the Contract shall relieve the Contractor 

from his responsibility to pay any tax that may be levied in Nepal on profits made 

by him in respect of the Contract. 

83. Value Added

Tax
83.1 The Contract is not exempted from value added tax. An amount specified in the 

schedule of taxes shall be paid by the Contractor in the concerned VAT office 

within time frame specified in VAT regulation. 

84. Income

Taxes on

Staff

84.1 The Contractor’s staff, personnel and labor will be liable to pay personal income 

taxes in Nepal in respect of their salaries and wages, as are chargeable under the 

laws and regulations for the time being in force, and the Contractor shall perform 

such duties in regard to such deductions as may be imposed on him by such laws 

and regulations. 

84.2 The issue of the Final Account Certificate pursuant to clause GCC 70 shall be made 

only upon submittal by the Contractor of a certificate of income tax clearance from 

the Government of Nepal. 

85. Duties,
85.1 Any element of royalty, duty or tax in the price of any goods including fuel oil, and 
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Taxes and 

Royalties 

lubricating oil, cement, timber, iron and iron goods locally procured by the 

Contractor for the works shall be included in the Contract rates and prices and no 

reimbursement or payment in that respect shall be made to the Contractor. 

85.2 The Contractor shall familiarize himself with GON the rules and regulations with 

regard to customs, duties, taxes, clearing of goods and equipment, immigration and 

the like, and it will be necessary for him to follow the required procedures 

regardless of the assistance as may be provided by the Employer wherever 

possible. 

85.3 The Contractor shall pay and shall not be entitled to the reimbursement of cost of 

extracting construction materials such as sand, stone/boulder, gravel, etc. from the 

river beds or quarries. Such prices will be levied by the concerned Local 

Government (LG)  as may be in force at the time. The Contractor, sub-

contractor(s) employed directly by him and for whom he is responsible, will not be 

exempted from payment of royalties, taxes or other kinds of surcharges on these 

construction materials so extracted and paid for to the concerned Local 

Government (LG) 

86. Member of

Government

, etc, not

Personally

Liable

86.1 No member or officer of GoN or the Employer or the Project Manager or any of 

their respective employees shall be in any way personally bound or liable for the 

act or obligations of the Employer under the Contract or answerable for any default 

or omission in the observance or performance of any of act, matter or thing which 

are herein contained.  

87. Approval of

Use of

Explosives

87.1 No explosives of any kind shall be used by the Contractor without the prior consent 

of the Employer in writing and the Contractor shall provide, store and handle these 

and all other items of every kind whatsoever required for blasting operations, all at 

his own expense in a manner approved in writing by the Employer. 

88 Compliance 

with 

Regulations 

for 

Explosives 

88.1 The Contractor shall comply with all relevant ordinances, instructions and 

regulations which the Government, or other person or persons having due 

authority, may issue from time to time regarding the handling, transportation, 

storage and use of explosives.  

89. Permission

for Blasting
89.1 The Contractor shall at all times maintain full liaison with and inform well in 

advance, and obtain such permission as is required from all Government 

authorities, public bodies and private parties whatsoever concerned or affected, or 

likely to be concerned or affected by blasting operation. 

90.Records of 

Explosives
90.1 Before the beginning of the Defects Liability Period, the Contractor shall account to 

the satisfaction of the Project Manager for all explosives brought on to the Site 

during the execution of the Contract and the Contractor shall remove all unused 

explosives from the Site on completion of works when ordered by the Project 

Manager. 

91. Traffic
91.1 The Contractor shall include the necessary safety procedures regarding and 

pedestrian traffic diversion that is needed in execution of the works. The 
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Diversion Contractor shall include in his costing of works, any temporary works or diversion 

that are needed during the construction period. All traffic diversion should be 

designed for the safety of both the motoring public and the men at work. It shall 

ensure the uninterrupted flow of traffic and minimum inconvenience to the public 

during the period concerned. As such, adequate warning signs, flagmen and other 

relevant safety precautionary measures shall be provided to warn motorists and 

pedestrians well ahead of the intended diversion as directed by the Project 

Manager. All traffic devices used shall be designed in accordance with the 

instruction of Project Manager. 

92. Social

Security

Fund

92.1 The contractor shall enroll the laborers, employees, or other workforce engaged in 

such work in the Social Security Fund in accordance with prevailing laws. 

92.2 The contractor shall be responsible to disburse the remuneration, benefits, and other 

payments of the laborers, employees, or workforce into the bank account of the 

concerned individual. 

92.3 The contractor shall be responsible for ensuring that the required work permit has 

been obtained in accordance with prevailing laws in respect of foreign personnel. 
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Section VIII: Special Conditions of Contract 

The following Special Conditions of Contract shall supplement the GCC. Whenever there is a conflict, the 

provisions herein shall prevail over those in the GCC. 

Kathmandu Metropolitan City Office KMC Ward 
8,Jayabageswori Kathmandu, Nepal 

Futsal Construction Work at Guheswori Panchakanya Tole
02-02-083-084-NCBW-Ward 8-KMC
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Special Conditions of Contract 

A. General

GCC 1.1 (p) The Employer is Kathmandu Metropolitan City Office KMC Ward 
8,Jayabageswori 

GCC 1.1 (u) The Intended Completion Date for the whole of the Works shall be [insert intended completion 

date] 

[If different dates are specified for completion of the Works by section (“sectional completion” or 

milestones), these dates should be listed here] 

GCC 1.1(bb) & 

GCC 10.1 

The Project Manager is……………….[insert name of Project Manager] 

The Project Manager and Engineer are synonyms. 

GCC 1.1 (ee) The Site is located at……………….. [insert location] and is defined in drawings No. ……….. 

GCC 1.1 (hh) The Start Date shall be ……………..[insert Start date] 

GCC 1.1 (ll) The Works consist of …………….[insert brief summary of the works] 

GCC 2.2 Sectional Completions are: ... ............................................................. .. [insert detail if applicable] 

GCC 2.3 (i) The following documents also form part of the Contract: [insert if any documents] 

GCC 3.1 The language of the contract is ENGLISH/NEPALI 

The law that applies to the Contract is the law of NEPAL 

GCC 11.1 The Project Manager [Insert “may” or “may not”] delegate any of his duties and 

responsibilities. 

GCC 12.1 (a) The agreed electronic transmission shall be: 

[Insert E-mail or E-Fax or any other such means of Employer] and 

[Insert E-mail or E-Fax or any other such means of Contractor.] 

GCC 14.1 Schedule of other contractors: ......... ....................................................... . [Insert details as 

appropriate]. 

GCC 19.1 The minimum insurance amounts and deductibles shall be: 

1. The minimum cover for loss of or damage to the Works, Plant and Materials is: 115 %

of the Contract Amount.

2. The maximum deductible for insurance of the Works and of Plant and Materials is:

[insert value as per the provision of Nepal Insurance Authority].
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3. The minimum cover for loss or damage to immovable Equipment/plants is : 100% (i.e

Replacement Cost)

4. The maximum deductible for insurance of immovable Equipment/plant is: [insert value

as per the provision of Nepal Insurance Authority].

5. The minimum cover for loss of or damage to other property is: [insert amount]12with

unlimited number of occurrences

6. The maximum deductible for insurance of other property is: [insert value as per the

provision of Nepal Insurance Authority ].

7. The minimum cover for personal injury or death insurance

i. for the Contractor’s employees is that specified in the Labor act of Nepal and

ii. for other people is :[insert amount between 0.7 to 1 million] with an unlimited

number of occurrences

GCC 20.1 Site Investigation Reports are: ........................ [list documents]. 

GCC 23.1 The following shall be designed by the Contractor:…………...[insert as appropriate]. 

GCC 24.2 [Insert OHS Policy, Guideline and/or Operating Manual, if any]. 

GCC 26.1 The Site Possession Date(s) shall be: ……………….. [insert location(s) and date(s)] 

[Note: If the Site is made available by section, the different dates should be listed here]  

GCC 30.1 The place of arbitration shall be: ……………………………. [insert place] 

C. Time Control

GCC 34.1 The Contractor shall submit for approval a Program for the Works within ………[Insert days] 

days from the date of the Letter of Acceptance. 

GCC 34.3 The period between Program updates is................. [Insert days] days. 

The amount to be withheld for late submission of an updated Program is …………[Insert 

Amount] 

D. Quality Control

GCC 42.1 

The Defects Liability Period is: [insert number] days. 

[The defects liability period is usually limited to 365 days, but could be less in very simple cases 

or could be more in special cases as defined by employer.] 

12 The amount depends on location, environment of construction site, surrounding property etc. and hence differs 

case to case. Suitable amount should be inserted depending upon site condition and surrounding environment. 
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E. Cost Control

GCC 49.1 [insert the prevailing interest rate] 

GCC 53.1 The Contract [Insert “is” or “is not”] subject to price adjustment, and the following information 

regarding coefficients [Insert “does” or “does not”] apply.  

The coefficients and indices for adjustment of prices in Nepalese Rupees shall be as specified in 

the Table of Adjustment Data submitted by bidder together with the Letter of Price Bid which is 

approved by the Project manager and attached as Annex-1. 

GCC 53.6 Base Price of Construction Materials applicable for price adjustment shall be 

as per the Table of Adjustment Data submitted by Bidder together with the Letter of Price Bid 

which is approved by the Project manager and attached as Annex-1. 

GCC 53.7 The Price Adjustment amount shall be limited to a maximum of : [Insert percent, normally 25 %] 

percentage of the initial Contract Amount (without VAT but including PS). 

GCC 54.1 The proportion of payments retained is: 5 (five) percent. 

GCC 55.1 The liquidated damages for the whole of the Works are 0.05 Percent of the final Contract Price 

(without VAT but including PS) per day. The maximum amount of liquidated damages for the 

whole of the Works is 10 Percent of the final Contract Price (without VAT but including PS). 

GCC 56.1 The provision of bonus [Insert “Applicable” or “Not Applicable” ] in the contract. If 

Applicable, the Bonus for the whole of the Works is 0.05 Percent of the final Contract Price 

(without VAT but including PS) per day. The maximum amount of Bonus for the whole of the 

Works is [Insert Percentage] of the final Contract Price (without VAT but including PS). 

GCC 57.1 The provision of Advance Payments [Insert “Applicable” or “Not Applicable” ] in the 

contract. If Applicable, the Advance Payments shall be: [Insert percentage] percent of initial 

contract amount (without VAT but including PS)] and shall be paid in two equal installments 

and to the Contractor. [specify how and when the installments will be paid] 

GCC 57.3 Deductions from Payment Certificates will commence in the first certificate in which the value of 

works executed exceeds 30% of the Contract Price. Deduction will be at the rate of [Insert 

percentage]13 of the respective Monthly Interim Payment Certificate until such time as the 

advance payment has been repaid; provided that the advance payment shall be completely repaid 

prior to the end of 80 % of the approved contract price. 

GCC 57.4 Recover interest on the advance amount from the Contractor should be at a rate of 10 %. 

GCC 58.1 The Performance Security amount is: ………….. [Insert required Amount at the time of Contract 

agreement]. 

[insert amount including an additional amount based on ITB 29.5 and/or ITB 34.1 if the 

Employer has increased the Performance Security amount] 

13 [% of advance payment × 100/(80-30)]Note: All italicized text (including footnotes) is for use in preparing this form and shall 

be deleted from the final product. 
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G. Finishing the Contract

GCC 71.1 The date by which operating and maintenance manuals are required is; ………. [Insert date] 

GCC 71.2 The date by which “as built” drawings are required is: …………[For GoN funded: insert 30 

days after work acceptance date, For DP funded: insert as per DP guidelines] 

The amount to be withheld for failing to produce “as built” drawings and/or 
Operating and maintenance manuals is: …………..[Insert Amount] 

GCC 72.3 (i) 
The maximum number of days is: 200 

GCC 79.2 
[Select one option, either GoN Funded or DP Funded.] 

For GoN funded: For the purpose of Country of Origin: “all Countries” 

For DP funded: For the purpose of Country of Origin: [attach list as per their list of eligible 

countries] 

GCC 80 The Project Manager has to obtain the specific approval of the Employer for taking any of the 

following actions : 

a. Approving subcontracting of any part of the works under General Conditions of Contract

Clause 13;

b. Certifying additional costs determined under General Conditions of Contract Clause 50;

c. Determining start date under General Conditions of Contract Clause 1;

d. Determining the extension of the intended Completion Date under General Conditions of

Contract Clause 35;

e. Issuing a Variation under General Conditions of Contract Clause 1 and 46, except in an

emergency situation, as reasonably determined by the Project Manager; emergency

situation may be defined as the situation when protective measures must be taken for the

safety of life or of the works or of adjoining property.

f. Adjustment of rates under General Conditions of Contract Clause 45;
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Section IX: Contract Forms 

This Section contains forms which, once completed, will form part of the Contract. The forms for 

Performance Security and when required Advance Payment Security and Retention Money Security, shall 

only be completed by the successful Bidder after contract award. 
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Letter of Intent 
[on letterhead paper of the Employer] 

Date: ... ………………… 

To: .................................................Name and address of the Contractor.......................... 

Subject: …………………… Issuance of letter of intent to award the contract............ 

This is to notify you that, it is our intention to award the contract ... ............................................... [insert date] 

............................for execution of the ... ............................................................................................. [insert 

name of the contract and identification number, as given in the Contract BDS/SCC] to you as your bid 

price Nepalese Rupees ............................................ [insert amount of contract price in figures and words 

including taxes] as corrected and modified in accordance with the Instructions to Bidders is hereby selected 

as substantially responsive evaluated bid closest to the Average Bid Price. 

Authorized Signature: ……………………………… 

Name: ... ……………………………………………. 

Title: ………………………………………………. 

CC:  

[Insert name and address of all other Bidders, who submitted the bid] 

[Notes on Letter of Intent 
The issuance of Letter of Intent is the information of the selection of the bid of the successful bidder by the Employer 

and for providing information to other unsuccessful bidders who participated in the bid as regards to the outcome of 

the procurement process. This standard form of Letter of Intent to Award should be filled in and sent to the successful 

Bidder only after evaluation and selection of substantially responsible evaluated bid closest to the Average Bid Price.]  
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Letter of Acceptance 
[on letterhead paper of the Employer] 

Date: …………………….. 

To: ……………………………………Name and address of the Contractor……………... 

Subject: …………………….Notification of Award 

This is to notify that your Bid for the Invitation of Bids dated ................................[Insert date of bid 

invitation] …………………………..for execution of the……………………..[Insert name of the contract 

and identification number, as given in the Contract BDS/SCC] ……………………... for the Contract 

price of Nepalese Rupees [insert amount in figures and words including taxes], as corrected in accordance 

with the Instructions to Bidders is hereby accepted in accordance with the Instruction to Bidders.  

You are hereby instructed to contact this office to sign the formal contract agreement within 15 days with 

Performance Security of NRs. ………. in accordance with the Conditions of Contract, using for that 

purpose the Performance security Form included in Section X (Contract Forms) of this Bidding 

Document. 

Authorized Signature: …………………………………... 

Name and Title of Signatory: …………………………… 
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Contract Agreement 

THIS AGREEMENT made the ...............................day of…..between……………………. name of the 

Employer ………………(hereinafter “the Employer”), of the one part, and 

……………………………name of the Contractor …………………(hereinafter “the Contractor”), of 

the other part: 

WHEREAS the Employer desires that the Works known as ……………………….... name of the 

Contract ..............................should be executed by the Contractor, and has accepted a Bid by the 

Contractor for the execution and completion of these Works and the remedying of any defects in the sum 

of NRs …..........…..[insert amount of contract price in words and figures including taxes](hereinafter 

“the Contract Price”).  

The Employer and the Contractor agree as follows: 

1. In this Agreement words and expressions shall have the same meanings as are respectively assigned to

them in the Contract documents referred to.

2. The following documents shall be deemed to form and be read and construed as part of this Agreement.

This Agreement shall prevail over all other Contract documents.

(a) the Letter of Acceptance;

(b) the Letter of Bid;

(c) the Addenda Nos ................................... [Insert addenda numbers if any] 

(d) the Special Conditions of Contract;

(e) the List of Eligible Countries as per GCC,

(f) the General Conditions of Contract;

(g) the Specification;

(h) the Drawings;

(i) Bill of Quantities (or Schedules of Prices for lump sum contracts), and

(j) Table of Price Adjustment Data

(k) List of Approved Subcontractors

(l) .......................................................... ..[Specify if there are any other document]

3. In consideration of the payments to be made by the Employer to the Contractor as indicated in this

Agreement, the Contractor hereby covenants with the Employer to execute the Works and to remedy

defects therein in conformity in all respects with the provisions of the Contract.

4. The Employer hereby covenants to pay the Contractor in consideration of the execution and completion

of the Works and the remedying of defects therein, the Contract Price or such other sum as may become

payable under the provisions of the Contract at the times and in the manner prescribed by the Contract.

IN WITNESS whereof the parties hereto have caused this Agreement to be executed in accordance with 

the laws of Nepal on the day, month and year indicated above.  

Signed by …………………………. 

for and on behalf the Contractor in the presence of 

Witness, Name, Signature, Address, Date 

Signed by………………………….. 

for and on behalf of the Employer in the presence of 

Witness, Name, Signature, Address, Date 



100 

Witness, Name Signature, Address, Date List of Approved 

Subcontractors 

In accordance with GCC Sub-Clause 13.1, The following Subcontractors are approved for 

carrying out the work as specified below.  

Name of 

Subcontractors 
Description of Works 

Value/Percentage 

of subcontract 
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Performance Security 

(On letterhead paper of the Bank) 

............................ Bank’s Name, and Address of Issuing Branch or Office ................................... 

Beneficiary: .............................................. [Insert Name and Address of Employer] …………………....... 

Date: .................................................. 

Performance Guarantee No.:…………………………………………………. 

We have been informed that ... ... [insert name of the Contractor, which in the case of a joint venture shall 

be the name of the joint venture] (hereinafter called "the Contractor") has been notified by you to sign the 

Contract No. ……………….. [insert reference number of the Contract] for the execution of ……….. [insert 

name of contract and brief description of Works] (hereinafter called "the Contract"). 

Furthermore, we understand that, according to the conditions of the Contract, a performance guarantee is 

required. 

At the request of the Contractor, we... .............................................. . [insert name of the Bank] hereby 

irrevocably undertake to pay you any sum or sums not exceeding in total an amount of Nepalese Rupees 

...............[insert amount in figures* and amount in words) such sum being payable in Nepalese Rupees, upon 

receipt by us of your first demand in writing accompanied by a written statement stating that the Contractor is 

in breach of its obligation(s) under the Contract, without your needing to prove or to show grounds for your 

demand or the sum specified therein.  

This guarantee shall expire, no later than the…………[insert day]……………..Day of …………[insert 

month, year]……… **, and any demand for payment under it must be received by us at this office on or 

before that date. 

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG), 2010 Revisions,, ICC 

Publication No. 758 , .except that the supporting statement under Article 15(a) is hereby excluded.. 

………………………………………… 

Seal of Bank and Signature(s) 

Note:  

All italicized text is for guidance on how to prepare this demand guarantee and shall be deleted from the final document.  

 The Guarantor shall insert an amount representing the percentage of the Contract Price specified in the Contract 

in Nepalese Rupees. 

** Insert the date thirty days after the date specified for the Defect Liability Period. The Employer should note that in the event of an 

extension of the time for completion of the Contract, the Employer would need to request an extension of this guarantee from the 

Guarantor. Such request must be in writing and must be made prior to the expiration date established in the guarantee.  
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Advance Payment Security 

(On letterhead paper of the Bank ) 

…………………………….. Bank’s Name, and Address of Issuing Branch or Office.................... 

Beneficiary: ………………………[Insert Name and address of employer] 

Date : ………………………………… 

Advance Payment Guarantee No…………………………….. 

We have been informed that ……………… [insert name of the Contractor, which in the case of a joint 

venture shall be the name of the joint venture] (hereinafter called "the Contractor") has entered into Contract 

No. ..... [ insert refrence number of the contract] ……………dated …………… [insert agreement date] 

with you, for the execution of .......[Insert name of the contract and brief description of Works] (hereinafter 

called "the Contract"). 

Furthermore, we understand that, according to the Conditions of the Contract, an advance payment in the 

sum Nepalese Rupees ……………. [insert amount in figures*and in words] is to be made against an 

advance payment guarantee. 

At the request of the Contractor, we... ................................... . [insert name of the Bank] hereby irrevocably 

undertake to pay you any sum or sums not exceeding in total an amount of Nepalese Rupees 

………………….[insert amount in figures*. =and amount in words] upon receipt by us of your first 

demand in writing accompanied by a written statement stating that the Contractor is in breach of its 

obligation under the Contract because the Contractor: 

(a) Used the advance payment for purposes other than the costs of mobilization in respect of the Works.

Or

(b) .Has failed to repay the advance payment when it has become due and payable in accordance with

the conditions of the contract, specifying the amount payable by the contractor.

The maximum amount of this guarantee shall be progressively reduced by the amount of the advance 

payment repaid by the Contractor as indicated in copies of interim statements or payment certificates 

which shall be presented to us. This guarantee shall expire, at the latest, upon our receipt of a copy of the 

interim payment certificate indicating that eighty (80) percent of the Contract Price has been certified for 

payment, or on the .. [insert day]..... day of ... [insert month, year]...**, whichever is earlier. 

Consequently, any demand for payment under this guarantee must be received by us at this office on or 

before that date.  

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG), 2010 Revisions,, ICC 

Publication No. 758 , except that the supporting statement under Article 15(a) is hereby excluded.. 

…………………………………………………… 

Seal of Bank and Signature(s) 

Note: 
All italicized text is for guidance on how to prepare this demand guarantee and shall be deleted from the final document. 

*The Guarantor shall insert an amount representing the amount of the advance payment in Nepalese Rupees of the advance

payment as specified in the Contract.

** Insert the date Thirty days after the expected completion date. The Employer should note that in the event of an extension of

the time for completion of the Contract, the Employer would need to request an extension of this guarantee from the

Guarantor. Such request must be in writing and must be made prior to the expiration date established in the guarantee.
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Retention Money Security 

(On letterhead paper of the Bank) 

............................ Bank’s Name, and Address of Issuing Branch or Office................................... 

Beneficiary: ___________________ [Insert name and Address of Employer] 

Date: ________________[Insert date of issue] 

RETENTION MONEY GUARANTEE No.: [Insert guarantee reference number] 

We have been informed that ________________ [insert name of Contractor, which in the case of a joint venture 

shall be the name of the joint venture] (hereinafter called "the Contractor") has entered into Contract No. 

_____________ [insert reference number of the contract] dated ____________ with the Beneficiary, for the 

execution of _____________________ [insert name of contract and brief description of Works] (hereinafter called 
"the Contract").  

Furthermore, we understand that, according to the conditions of the Contract, the Beneficiary retains moneys up to 

the limit set forth in the Contract (“the Retention Money”), and that when at least eighty (80) percent of the whole 

works have been completed, progress of the works is satisfactory in accordance with the Contract as per approved 

work schedule and it can be assured that the works can be completed at the intended completion date, payment of 

[insert the amount of the Retention Money] is to be made against a Retention Money guarantee. 

At the request of the Contractor, we, .. . [insert name of the Bank] …………………., as Guarantor, hereby 

irrevocably undertake to pay the Beneficiary any sum or sums not exceeding in total an amount of Nepalese Rupees 

___________ [insert amount in figures andamount in words]1 upon receipt by us of the Beneficiary’s complying 

demand supported by the Beneficiary’s statement, whether in the demand itself or in a separate signed document 

accompanying or identifying the demand, stating that the Contractor is in breach of its obligation(s) under the 

Contract, without your needing to prove or show grounds for your demand or the sum specified therein.  

This guarantee shall expire no later than the …[insert day]... day of ……[insert month, year… 2, and any demand 

for payment under it must be received by us at the office indicated above on or before that date. 

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG), 2010 Revisions,, ICC Publication 

No. 758 , except that the supporting statement under Article 15(a) is hereby excluded.  

…………………………………………………… 

Seal of Bank and Signature(s) 

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the final product. 

1The Guarantor shall insert the amount of the Retention Money. 

2Insert the same expiry date which is 30 days more than the end of Defect Liability Period. The Employer should note that in the 

event of an extension of this date for completion of the Contract, the Employer would need to request an extension of this 

guarantee from the Guarantor. Such request must be in writing and must be made prior to the expiration date established in the 

guarantee.  
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Annex-1 

Table of Price Adjustment Data 
[GCC 53.1] 

Code Index Description 

Source 

of 

Index* 

Base 

Value 

and Date 

Employer's Proposed 

Weighting Range 

(coefficient) 

Bidder's Proposed 

Weighting 

(coefficient)** 

1 2 3 4 5 6 

Non - adjustable (A) 0.15 0.15 

Labor (b) 

Materials (c) 

… 

Equipment usage (d) 

Total 1.00 

Note: Base value and Bidder’s proposed weighting coefficient to be filled as per “Bid Form of Table of 

Price Adjustment Data” in Bidding Forms (Section-IV) after verification by the Employer in 

case of the alternative provision of Bidder proposed value and weighting coefficient. 

Table of Price Adjustment Data 
[GCC 53.6] 

Code Construction 

Material* 

Unit Base Price (NRs/Unit) ** (Ex-

factory) 

Source (Factory)** 

1 2 3 4 5 

** For the purpose of calculation of price adjustment, the Ex-factory price of the same source mentioned in the 

table shall be taken into consideration. 

Note: Base Price and source to be filled as per “Bid Form of Table of Price Adjustment Data” in 

Bidding Forms (Section-IV) after verification by the Employer in case of the alternative 

provision of Bidder proposed source and base price. 
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